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Aid Activity Summary 
 
 

Aid Activity Name 
PNG Media Program (Media Development 
Initiative) - 038K0K 

AidWorks initiative 
number 

INF757  

Commencement date 4 January 20051 

Completion date 30 June 2010 

Total Australian $ Main activity: $10.32 million 

Satellite Distribution System: $3.78 million 

Total $14.1 million 

Total other $ Not applicable2 

Delivery organisation(s) Australian Broadcasting Corporation 

Implementing partner(s) National Broadcasting Corporation 

Country/region Papua New Guinea 

Primary sector Democratic governance (media) 

 
 
 
 
 

                                            
1 AidWorks shows the start date as 23 September 2003. There are a number of small contracts in 2003 
and 2004, most likely linked to the design process. The 2005 date is the date of commencement of the 
Record of Understanding between AusAID and the ABC. 
2 GoPNG committed 21m kena towards the rehabilitation of provincial stations (needed to ensure the 
full benefits would be gained from MDI 2, particularly the satellite distribution system) but most of those 
funds were directed elsewhere. As at 12 May 2010 there are indications the GoPNG may provide a 
further 15m kena for this purpose. 



 
 
 
 

Map of Papua New Guinea 
 
Provincial radio stations are located in the capitals of all Provinces: 

Port Moresby (Central), Daru (Western), Kerema (Gulf), Alotau 

(Milne Bay), Popondetta (Oro), Lae (Morobe), Madang (Madang), 

Wewak (East Sepik), Vanimo (Sandaun), Wabag (Enga), Mt Hagen 

(Western Highlands), Kundiawa (Chimbu), Goroka (Eastern 

Highlands), Mendi (Southern Highlands), Rabaul (East New Britain), 

Kimbe (West New Britain), Kavieng (New Ireland), Lohrengau 

(Manus), Buka (Bougainville) 
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Key Dates 
 

Dates Event 

23 September 2003 Early work on the design 

November 2003 Project design team mobilised 

November 2004 Project Design Document complete 

1 January 2005 – 30 June 2006 Phase 1 

1 July 2006 – 31 December 2007 Phase 2 

October/November 2007 Independent Review 

1 January 2008 – 30 June 2009 Phase 2, first extension 

1 July 2009 – 30 June 2010 Phase 2, second extension 

8 – 19 February 2010 Evaluation and concept design team in 
country 
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Executive Summary 
 
1. Introduction 

The Media Development Initiative (MDI) commenced in January 2005. Component One, 
delivered through Papua New Guinea’s Media Council, provided support to media related and 
non government organisations through a flexible funding mechanism. It ended in January 
2009. Component Two (MDI 2) focused on the National Broadcasting Corporation (NBC), 
strengthening its capacity as the national public broadcaster through its pre existing 
relationship with the ABC.  MDI 2 is the subject of this evaluation. 

The goal of MDI is: 
To support an open and democratic media that gives voice to all Papua New Guinea citizens, 
provides nationwide access to information and culture, and delivers development content for 
the benefit of the people.   

Its purpose is:  
To increase the provision of quality media services that contribute to Papua New Guinea’s 
stability and prosperity. 

The objective of Component Two is:  
To strengthen the NBC to enable it to better play its strategic role in nation building. 

The focus areas under MDI 2 have varied with each phase as needs and priorities have 
changed. They have addressed organisational development, program production, program 
quality, the digital archiving of historical materials and technological improvements.  
 
2.  Findings 

MDI 2 has been very successful in contributing to the development of the NBC ‘to better play 
its strategic role in nation building’. The project has built on the strengths of the NBC 
organisation, facilitating improvements in governance, planning, leadership and management 
and organisational culture. Most importantly, it has had a significant impact on the quality of 
NBC programming – people in rural and remote areas now have a much greater voice through 
improvements in the way programs are delivered and the way audiences are able to participate. 
Through the successful archiving activity, socially and historically valuable materials have 
been transferred to a medium which will provide better access and use. The satellite system 
will, when implemented, ensure that every province receives high quality transmission of 
national radio. 

Through the considerable resources of the ABC, the NBC has had access to advisors with 
extensive experience in public interest broadcasting covering a broad spectrum of technical 
areas including governance, leadership, archiving, project management, youth radio, talk back 
and flow programming. The obvious esteem in which the ABC is held in PNG and at the NBC 
has no doubt contributed to the capacity of those advisors to establish rapport and to achieve 
good outcomes. There have been some challenges in relation to management and 
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administration of MDI 2 that highlight the need to ensure all those involved in a partnership 
model of development are clear about what is expected and required.   

(There is a ) general feeling the NBC has lifted its game in the recent past: 
 Signal quality and consistency is improving (less frequent ‘black spots’) 
 New infrastructure is in place, so better sound quality 
 Improvements to the quality of the presentation i.e. few mistakes by presenters, better pronunciation, 

clearer articulation 
 The station is definitely moving in the right direction, and the most noticeable improvement is the 

change from Block to Flow style programming. 
2009 Audience Survey p.70 

 

3. Evaluation Criteria Ratings 

 
Evaluation 

Criteria 
Rating 
(1-6) 

Explanation 

Relevance 6 Public interest broadcasting can contribute significantly to development, 
particularly in PNG where 85% of the population live in rural, often very 
remote, areas. It has the potential to support almost all areas of development 
including democratic governance, civil engagement, education, health, 
gender, HIV and AIDs etc. NBC radio reaches significantly more people than 
any other form of media in PNG and that will be the case for many years to 
come. 

Effectiveness 5 Considerable change has occurred in voice, reach and content. Rural people 
can now express their views on air, flow programming is providing interesting 
and informative programs on development issues and talk back is encouraging 
two way interaction between radio and its audience. The satellite system will 
significantly improve the quality of the signal to provinces and the digitisation 
of the archives is ensuring valuable historical cultural and social material is 
preserved. 

Efficiency 4 The cost of ABC advisors is similar to that of other advisors (based on a 
recent AusAID study) but they bring with them the invaluable resources of the 
ABC. There have been some issues with program management and 
administration that have been addressed. The challenge for the program lies in 
managing a three way partnership rather than a purely contractual 
relationship. 

Sustainability 4 Sustainability is fragile but likely in terms of organisational change, program 
quality and archiving. In these areas there has been a critical mass of change 
that should remain if/when the partnership concludes. Technical sustainability 
is of more concern. More work is needed to ensure that the benefits of the 
satellite system are realised – this includes the rehabilitation of the provincial 
network and the establishment of reasonable maintenances and asset 
replacement practices. 
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Evaluation 
Criteria 

Rating 
(1-6) 

Explanation 

Gender 
Equality 

4 Gender is clearly an issue on the agenda at the NBC. Gender issues were 
raised regularly with the team and examples provided of programs that 
tackled gender issues. Additional work is needed to ensure broadcasters 
provide accurate information on gender related topics and have the capacity to 
integrate gender into their programs. . For example, gender issues are now 
often a topic of unprompted discussion in flow programming workshops. 
Additional work is needed to ensure broadcasters provide accurate 
information on gender related topics and have the capacity to integrate gender 
into their programs. 

Monitoring & 
Evaluation 

3 There have been problems for all partners with M&E. In the past, AusAID has 
not been happy with the quality of M&E, the ABC has not been happy with 
the M&E support they have received from AusAID and NBC has tended to 
stay outside the M&E process. The Steering Committee should go some way 
to addressing these issues as will a renegotiation of the partnership. 

Analysis & 
Learning 

5 The design was grounded in thorough analysis. The processes adopted by the 
ABC, particularly in the last two years have encouraged ownership and 
commitment from the NBC and aimed to build learning within the 
organisation. 

Rating scale: 6 = very high quality; 1 = very low quality. Below 4 is less than satisfactory. 
 
4. Lessons learned 

 MDI 2 has worked across many aspects of the NBC. This has been necessary as 
organisations are complex systems that have numerous interdependencies - without 
sound planning, management, HR, finance and IT systems - changes to the technology 
and program quality will not be sustainable. There is a risk, however, that the scope and 
pace of change is too great. This has been offset by working on activities requested by 
the NBC that are aligned with their own plans. Future plans will need to maintain the 
balance between scope and pace of change. 

 Partnership implies mutual responsibility and accountability. Future activity plans should 
include agreed milestones for all partners linked to specific outcomes (such as 
improvements in signal quality) to ensure that development funding is effectively used. 
Those milestones may not be funded by the project (for example, placement of personnel 
into vacant positions needed to sustain changes facilitated by the project) but are those 
that are integral to long term sustainability.  

 The concept of a partnership was new to all when it was proposed in 2004. In hindsight, 
the project would have benefited greatly if a process had been put in place in the early 
stages to explore the nature of the partnership, what each party wanted from the 
relationship and what that meant in terms of how the project was delivered. Some of this 
has evolved as time has progressed. The lesson learned is that any partnership requires 
agreement up front about how the relationship will work and a process for reviewing the 
relationship on a regular basis is needed to ensure that issues are resolved before they 
become unmanageable. 
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5. Recommendations 

a) To ensure the work underway by MDI 2 is completed and that the changes are 
sustainable, it is proposed that the program be extended for a final two years to June 
2012 based on annual plans, developed jointly by the ABC and NBC and approved by 
the Steering Committee: 

 Annual plans should include agreed milestones for all parties including NBC. 
(Note not all milestones will be funded by MDI 2, for example, provincial 
station rehabilitation.)  

 The focus should be on consolidating the successes to date, particularly 
technical improvements, leadership and flow programming with particular 
attention being paid to service delivery at the provincial level where services to 
the rural and remote areas are primarily placed. 

 The annual plans should be designed such that the level of support be gradually 
phased out over the two years, particularly TA support. 

 Where possible, alternatives to TA should be used to build capacity (for 
example, well structured exchanges or placement of a volunteer at provincial 
level). 

b) To ensure that the completion of the program in 2012 is well managed, it is proposed 
that as part of the planning for 2010, the partners develop an exit plan to ensure that the 
completion of MDI 2 does not impact negatively on the NBC. 

c) In recognition that longer term support to the media may need to continue, it is 
proposed that over the next six months the ABC and NBC explore, with AusAID, 
alternate means of providing ongoing support if required by the NBC. 

d) To ensure that partnership issues are properly managed, it is proposed that all three 
partners participate in a workshop to agree how the partnership should operate in future. 
The outcome of that workshop to be an agreement signed by all three partners. NBC is 
encouraged to take a leading role. 

 

ooOoo 
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Acronyms 
 
 

ABC Australian Broadcasting Corporation 

AusAID Australian Agency for International 
Development 

DNPM Department of National Planning and Monitoring 

EHP Eastern Highlands Province 

GoA Government of Australia 

GoPNG Government of Papua New Guinea 

M&E Monitoring and evaluation 

MDI 2 Media Development Initiative, Component Two 

MOU Memorandum of Understanding 

NBC National Broadcasting Corporation 

NGO Non government organisation 

PACMAS Pacific Media Assistance Scheme 

PDD Project Design Document 

ROU Record of Understanding 

SPSN Strongim Pipol Strongim Nesen 

TA Technical assistance 

TORs Terms of Reference 
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1. Introduction 

1.1 Activity Background 

The Media Development Initiative (MDI) originated from a request for assistance from the 
head of the National Broadcasting Corporation (NBC) to the Australian Broadcasting 
Corporation (ABC) in 2002. After an initial scoping study by the Centre for Democratic 
Institutions, AusAID initiated a design mission to Papua New Guinea (PNG) in November 
2003. ‘The terms of reference proposed that the mission consider a program of assistance, 
possibly using a contestable funding mechanism, to strengthen the capacity of radio and other 
media in some or all of the following areas: government-media relations, the regulatory 
regime, media effectiveness and capacity, public interest campaigning, public service media 
content, and community radio broadcasting’3.  
 
The design team found that while there was considerable strength in the existing media sector 
its potential to contribute to PNG’s development was not being fully realised. The challenges 
identified related to access, voice and content. While the NBC was identified as an essential 
media provider in its role as PNG’s public broadcaster, its standards of delivery were assessed 
as below its potential. Guiding principles for the new design were shaped by PNG stakeholders 
and included ‘celebrating PNG's many cultures and languages … and overcoming the 
information divide by addressing the needs of people living in rural areas, particularly women 
and youth’4. The design was finalised in late 2004. 
 
The MDI initially had two components: 

 The first component provided support to media related and non government 
organisations (NGOs) through a flexible funding mechanism. It was delivered through 
PNG’s Media Council and ended in January 2009.   

 The second component, known as MDI 2, focused on the NBC, strengthening its capacity 
as the national public broadcaster through its existing relationship with the ABC.  This 
component is the subject of this review. 

 
The goal of MDI is: 

To support an open and democratic media that gives voice to all Papua New Guinea citizens, 
provides nationwide access to information and culture, and delivers development content for the 
benefit of the people.   

The purpose is:  
To increase the provision of quality media services that contribute to Papua New Guinea’s stability 
and prosperity. 

The objective of Component Two is:  
To strengthen the NBC to enable it to better play its strategic role in nation building. 

 

                                            
3 Project Design Document (PDD), Page 6. 
4 PDD, Page 7. 
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The purpose and activities under MDI 2 have varied with each phase as needs and priorities 
have changed. They have addressed organisational development, program production, program 
quality, the digital archiving of historical materials and technological improvements. They are 
discussed further in Section 2.2 of this report. 

1.2 Evaluation Objectives and Questions 

The team was asked to: 

 Evaluate the activities of MDI 2 against AusAID’s eight evaluation criteria - relevance, 
effectiveness, efficiency, impact, sustainability, gender equality, monitoring and 
evaluation and analysis and learning.  

 Develop a concept design for future support.  
 
The Terms of Reference (TORs) for the evaluation are at Attachment A. The specific 
evaluation objective of the assignment was ‘to assess the extent to which the agreed 
recommendations from the MDI’s 2007 mid-term review have been incorporated into the 
initiative; identify issues that need to be addressed in the proposed extension to improve the 
implementation and management of the MDI through to 2012; and inform future support for 
media development in PNG beyond 2012’5.  Suggested evaluation questions were provided to 
the team with the TORs. They were adapted as part of the planning process and documented in 
the Evaluation and Concept Design Plan. Those questions are at Attachment B. This report 
responds to the first two parts of the objective and a Concept Design Document is being 
prepared for AusAID that outlines proposed support after 2012.  

1.3 Evaluation Scope and Methods 

Prior to mobilisation the team reviewed relevant documents including: 

 AusAID strategy documents and reports 

 GoPNG and NBC plans and policies 

 the MDI Project Design Document (PDD) and project reports 

 the Record of Understanding (ROU) between AusAID and the ABC and its various 
amendments 

 the strategic partnership agreement between the ABC and AusAID 

 the November 2007 MDI 2 review and related responses 

 the 2008 and 2009 Audience Surveys 

The list of documents reviewed is at Attachment C. The team gathered data in Papua New 
Guinea from 8 to 19 February 2010. This involved the conduct of individual and small group 
meetings with: 

 managers and staff from AusAID in Port Moresby and Eastern Highlands Province 
(EHP) 

 managers and staff from NBC headquarters, the Central Province Radio Station in Port 
Moresby and EHP Radio Station in Goroka 

                                            
5 TORs. Page 2. 
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 the two Deputy Provincial Administrators in EHP 

 the ABC’s project team leader, current in country advisers and the Melbourne based 
Project Director 

 a wide range of government, non-government and media stakeholders including the 
Department of National Planning and Monitoring (DNPM) and the Media Council  

In addition, a one day workshop was conducted with staff from six provincial stations.  
During the workshop participants were asked to describe the NBC before MDI 2 commenced 
and today after five years of support. They were asked to describe how the changes had 
occurred (through support from MDI 2 or other means) and estimate how much they thought 
the changes could be attributed to MDI 2. Results are recorded in the section on effectiveness. 
In total the team consulted with eighty nine people – forty eight men and forty one women.  
The list of people consulted is at Attachment D. 

The assumptions that underpinned the evaluation were drawn from the TORs: 

 that both AusAID and the Government of PNG (GoPNG) considered that there was value 
in supporting media for development 

 that some progress had been made 

 that AusAID has had some concerns about the management of the activity 

 that there would be an extension of the current activity to June 2012  

 that any support after June 2012 would be subject to a new design process 
  
While not communicating directly with radio listeners in urban and rural areas, the team 
gathered data from surveys funded by MDI. In 2007, MDI funded the National Media 
Audience Survey (NMAS), conducted through the Media Council. The quantitative survey 
gathered data on all aspects of the media, not just public broadcasting. There are plans for its 
replication in 2010. In 2008 and mid 2009 MDI 2 funded qualitative audience surveys. Data 
from these surveys is included in this report. A third audience survey is planned, pending 
funding, for 2010. In the main, the team made its judgements based on feedback provided by 
NBC staff and other key stakeholders to assess whether or not the activity has resulted in 
improved services to people in rural and remote areas. The surveys offered some insights that 
supported the interview data. 

1.4 Evaluation Team 

The evaluation was not an independent evaluation as most team members had some links to the 
stakeholders or the activity: 

 The team leader (Robyn Renneberg) brought a strong background in capacity 
development, review and evaluation. She has some design and some media experience. 
She was influenced by positive views of the ABC developed while conducting an 
evaluation with a similar ABC media program in Vanuatu in 20096. 

                                            
6 The ’Vois Blong Yumi’ Program. Refer to the evaluation report dated 26 March 2009 and the 2009/10 
annual plan. 
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 The Deputy Managing Director of the NBC (Memafu Kapera) brought extensive 
experience and knowledge in public interest media in PNG. He has been a strong 
advocate of the project since its inception, participated in an study tour in Australia 
funded by MDI 2 and has been heavily involved in its implementation at the NBC.  

 The ABC observer (Jean-Gabriel Manguy) also brought an extensive background in 
public interest media through his work with Radio Australia. As a past employee of the 
ABC he was a signatory to the original Memorandum of Understanding between the 
NBC and the ABC, participated in the MDI design mission, provided several short term 
advisory services for MDI, has been involved in other AusAID media designs in the 
Pacific and was an advisor with ABC’s Vanuatu media project. He is now employed by 
ABC International Projects Unit. 

 The AusAID team member had no prior involvement with the activity. She brought 
expertise in AusAID policies, processes and practices to the team. 

The team was aware of the risks associated with potential biases arising from their links to the 
NBC and the ABC and managed them accordingly. Strategies included: an initial discussion 
about the risks and challenges associated with a non independent evaluation team; a 
commitment from the team leader to ensure that the final assessments would be made 
independently by her and the AusAID officer based on the team’s discussions; monitoring by 
the team leader to ensure that biased views were identified, challenged and discussed; and 
similar monitoring by the AusAID officer. Not withstanding, there were very few occasions 
where biases were evident as the ABC and NBC representatives both brought a professional 
approach to the process, recognising that the NBC, the ABC and MDI 2 would all benefit from 
an open, honest and unbiased approach. Overall, the inclusion of key stakeholders on the 
evaluation team was a positive and constructive one: 

 they brought established relationships with people in the media sector and credibility to 
the team which meant it was much easier to establish rapport with interviewees (and thus 
manage the large size of the team) 

 they brought an intimate knowledge of the activity that enriched the team’s 
understanding of the work that had been done and the challenges the activity had faced 
during implementation 

 it helped strengthen the relationship between the NBC, ABC and AusAID by providing 
the forum to openly and honestly discuss issues 

 it demonstrated the strength of a strategic partnership where three agencies have equal 
value and therefore are equal partners, not only in delivery, but also in evaluation. 

 the review process was a learning experience for all and should improve the 
implementation of MDI 2 and any future support  
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2. Evaluation Findings 

2.1 Relevance 

To determine if the activity is contributing to the higher level objectives of the aid program outlined 
in country and thematic strategies. 

2.1.1 Context and rationale 

The planning context in which the program was developed was relatively weak: 

 GoPNG’s main plan at the time (the Medium Term Development Strategy 2003 – 2007) 
did not overtly identify governance or media as a priority. 

 AusAID’s PNG Country Program Framework 2002 included objectives relating to 
enhanced quality of governance, broad based growth in rural areas and addressing the 
underlying causes of conflict and social stability. Media was not identified as a priority. 

 A draft AusAID framework for engaging with civil society did specifically highlight the 
potential for the media in PNG to contribute towards improved governance.  

 
The PDD records that the design for MDI built on the ideas presented in the draft framework 
for engaging with civil society. The rationale was7: 

 A media for development initiative is potentially one of the most cost-effective 
investments that the aid program can make in helping PNG achieve its development 
priorities, through its role in strengthening governance, helping to address underlying 
causes of conflict and social instability, and giving support to service delivery, 
particularly in health, education and rural development.   

 There is extensive international evidence that information and communication 
technologies can contribute greatly to reducing poverty.  

 Specifically, an effective media sector can contribute to improved governance and 
service delivery, and decreased instability through: 

o Supporting public information and communication  

o Increasing the voice of the poor and marginalised in public policy 

o Supporting civic education and respect for citizenship rights 

o Supporting conflict resolution, peace-building and reconciliation 

o Promoting awareness of national citizenship, identity and culture 

o Delivering basic services to complement government service provision such as 
agricultural extension radio programs 

o Improving the effectiveness of existing basic service provision such as health 
information broadcasts on the availability of health clinics. 

 
While media is not a priority in PNG’s Medium Term Development Strategy 2005 – 2010, over 
the life of MDI the role of the media has become more explicit in some plans and strategies: 

                                            
7 PDD, Page 12 -15 
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 Media is situated in Pillar One: Improved Governance and Nation Building of the PNG – 
Australian Development Cooperation Strategy 2006 – 2010 (improving the capacity, 
outreach and content of PNG media and civil society organisations to deliver information 
and facilitate debate on public policy issues). 

 AusAID’s 2007 Building Demand for Better Governance position statement and program 
guide outlines the important role the media has to play in development8. 

 AusAID’s 2007 Democratic Governance Strategy for PNG aims to build on the demand 
for better governance by ‘strengthening the institutions of civil society and the state, and 
the relations between them’9 and cites media as a potential contributor to democratic 
governance. 

 As a public service agency, support to the NBC may be inferred in the 2008 PNG – 
Australia Partnership for Development under strengthening public sector capacity and 
improving transparency and accountability. 

In summary, it is evident that in 2004, support to the media was not a stated priority in GoPNG 
or AusAID plans and its value as a tool to support development was, in the main, inferred 
rather than explicit. By 2006 the role of media in development was incorporated into AusAID 
plans and continues to be included in 2010.  

2.1.2 Objectives and design logic 

The goal of the program throughout the five years of implementation has remained the same. In 
the first extension to Phase Two the original objective for Component Two became the purpose 
(it was based on the draft M&E Framework provided by the 2007 review). The focus areas 
changed at times, to reflect changing priorities. The following table shows the changes.  
 

Goal Phases Purpose Focus areas 

Phase 1: 
 
4 January  
2005 to 30 
June 2006 
 

To increase the provision of 
quality media services that 
contribute to PNG’s sustainability 
and prosperity. 
 
 

1. Organisational development 
consultancy 

2. Delivering quality programs 
3. Strengthening the Kundu network 
4. Digitising the archive 

Phase 2: 
 
1 July 2006 to 
31 December 
2007 
 

To increase the provision of 
quality media services that 
contribute to PNG’s stability and 
prosperity in particular to those in 
rural and remote areas of PNG 

1. Organisational development  
2. Delivering quality programs 
3. Strengthening the Kundu Network  
4. Digitising the archive 
 

 
 
 
 
To support an 
open and 
democratic 
media that 
gives voice to 
all Papua 
New Guinea 
citizens, 
provides 
nationwide 
access to 
information 
and culture, 
and delivers 
development 

Phase 2, first 
extension: 
 
1 January 
2008 to 30 

To strengthen the NBC to enable 
it to improve the quality, 
distinctiveness, universality and 
efficiency of its programs. 
 

1. Organisation development 
2. Delivering quality programs and 

strengthening the provincial network 
3. Digitisation of the NBC archive 

preserves national heritage 

                                            
8 Building Demand for Better Governance. AusAID, 2007, Section 3.5. Page 9 
9 Democratic Governance Strategy for PNG, AusAID, 2007, Page 4 
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Goal Phases Purpose Focus areas 
June 2009 
 

 4. Program management content for 
the benefit of 
the people 

Phase 2, 
second 
extension: 
 
1 July 2009 to 
30 June 2010 
 

To increase the provision of 
quality media services that 
contribute to PNG’s stability and 
prosperity, in particular those in 
rural and remote areas of PNG. 

1. Organisation development 
2. Delivering quality programs and 

strengthening the provincial network 
3. Digitisation of the NBC archive 

preserves the national heritage 
4. Develop and maintain a sustainable 

technological infrastructure for 
effective content delivery and 
business processes 

 
In preparing the above matrix it was found: 

 The PDD provided a high level goal, purpose and objective and offers broad direction 
around four focus areas under Component 2. It suggested likely technical assistance (TA) 
to support each focus area and makes some suggestions about other capacity building 
strategies such as attachments. There were no objectives or performance indicators for 
the focus areas. This is reflected in the initial Record of Understanding dated 19 January 
2005 that required the ABC to develop a Phase One Activity Plan (and an indicative 
Phase Two Activity Plan), with performance indicators, for AusAID’s approval.  

 The first Deed of Amendment to the ROU, dated June 2006, extended the program into 
Phase 2. The document provided TORs for advisors with specified deliverables/ 
milestones for each. Again, an activity plan was required.  

 The May 2008 Deed of Amendment that extended Phase 2 to June 2009 continued to 
refer to focus areas. An activity plan for the extension in logframe format was attached to 
the Deed which appears to have been drawn from the report of the 2007 review.  

 Similarly, the second Phase 2 extension includes a log frame that provides some basis on 
which to evaluate the program. 

In terms of design logic, the PDD proposed progressive engagement. The intent was that 
during Phase One there would be a focus on the development of quality radio programs and a 
comprehensive organisational assessment of the NBC. The results of the assessment were 
intended to inform the activities to be pursued in Phase Two10. The design recognised the 
important role of the NBC in development. 

The NBC is already positioned as THE source for information on social issues… It has the credibility and 
authority lacking in other stations, and the permission to explore sensitive issues (sensitively and with prior 
warning) on-air …                                                                                       

 2009 Audience Survey p.80 

Conceptually, proposed process was sensible given the need to ensure ongoing support would 
be based on actual need determined by the NBC and ABC. At a strategic level the focus areas 
seem relevant given the needs of the NBC at the time. In hindsight they were too broad - a 
review of the progress reports indicates that the project has worked across many aspects of the 

                                            
10 ROU dated 19 January 2005, Section 1. 
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NBC, sometimes (in the early days) doing the work, sometimes building capacity. MDI 2 has 
been flexible and responsive. It has also lacked the clarity and direction that could have been 
provided by more focussed objectives provided at the time of design.  

2.1.3 Form of aid 

The form of aid is a partnership, based on a long term (and pre existing) relationship between 
the ABC and the NBC. It is underpinned by strong personal relationships and the considerable 
experience and expertise of the ABC in public service broadcasting throughout the Pacific. 
While it is not a twinning program, it does share many of the characteristics, and benefits, of 
twinning including access to the considerable resources of the ABC. The intent was to establish 
a new, innovative means of supporting the NBC without the limitations traditional models of 
design have placed on aid projects. However, as discussed in the previous section, the lack of 
objectives has most likely disadvantaged both the NBC and the ABC. 

It is important to recognise that MDI 2 has resulted in many positive changes at the NBC even 
though the partnership approach has been challenging. It is possible the project could have 
been even more successful if AusAID, the ABC and the NBC better understood at the 
beginning how the partnership should function.  This discussed further later in this report. 

2.2 Effectiveness 

To determine whether the activity is on track to achieve its objectives. 

2.2.1 Goal, purpose and objective 

It is the team’s view that MDI 2 has contributed to the overarching goal and purpose of the 
MDI program11. It has also contributed significantly to the achievement of the objective of 
Component Two – to strengthen the NBC to enable it to better play its strategic role in nation 
building. While the degree of contribution to the goal and purpose is difficult to judge, it is 
reasonable to say that MDI 2 has supported improvements in access, voice and content through 
its work with PNG’s public interest radio network.  

Through these improvements (detailed in the following sections) more Papua New Guineans 
have the opportunity to express their views publicly on issues to do with development 
including democratic governance, more people in rural and remote areas have access to radio, 
and better quality programming is providing listeners with more interesting and interactive 
programs on development issues.  In addition, listeners are receiving information on 
development issues such as health and education which should contribute to an improved 
quality of life. 

In terms of the objective, the NBC is better able to contribute to development in PNG and more 
able to make contributions to nation building through improvements in many aspects of its 
operations.  

                                            
11 Goal: to support an open and democratic media that gives voice to all Papua New Guinea citizens, 
provides nationwide access to information and culture, and delivers development content for the benefit 
of the people. 
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In general, the picture on performance indicators remains positive for NBC, with some key improvements from 
2008 to 2009 in the area of:  

 Signal reliability and quality - NBC have a slight edge here and are gaining ground  
 Information provision - NBC continue to dominate this territory, with further improvement 
 Entertainment provision - very positive signs (NBC ‘Absolutely Excellent’ rating up by 37%) 
 PNG traditional culture - NBC still dominant on this indicator, and gaining more ground 
 Truth and accuracy - no change in this area and similar ratings for NBC and competitors 

2009 Audience Survey p.131 

These improvements are also detailed below. The 2004 design document has been used as the 
main tool to provide the baseline information on which the changes have been assessed and 
survey data is noted where relevant. 

2.2.2 Organisational development 

In 2004 the design team found that the NBC was an organisation with strengths to build on12: a 
Managing Director prepared to tackle change; a few well-managed provincial radio stations; 
some very committed individuals; and relatively good financial resources, with a total budget 
in 2004 of K8.3million.   

It also identified a range of weaknesses including: poor management of resources; poorly 
structured staffing; a bureaucratic, process-oriented culture; a lack of focus by some on the 
core business of the NBC; a need for management training; poor legislation; issues with some 
provincial government interference in editorial content and lack of financial support; 
decreasing audiences; and increasing competition from new media outlets. The design team 
also identified a range of technical problems, a lack of basic equipment and a lack of audience 
research. 

Over the five years of the program, work has been carried out on almost all areas of concern 
and there are signs of positive organisational change. Highlights include:   

 The relatively new Board is developing its capacity to fulfil its governance role and 
responsibilities through training and coaching provided by MDI 2. These improvements 
are shown in the minutes of Board meetings and are verified by the Chair and Deputy 
Chair.   

 According to managers and staff, a planning culture is developing. A Corporate Plan was 
developed with MDI 2 support in 2006/2007. While the advent of television impacted on 
the relevance of the plan’s priorities it was a good starting point for building an 
understanding of the value planning can bring to an organisation. Work commenced this 
month on a new Corporate Plan and the process should reinforce the lessons learned from 
the last plan. Participants from the leadership program demonstrated an understanding of 
the important role planning has to play in achieving outcomes and some have begun to 
implement planning processes in their own work areas. Operational staff is learning 
about the importance of planning through flow programming and talk back training – 
both emphasise the importance of planning to produce quality programs. 

 Considerable work has been done to design a new structure for NBC to ensure its 
resources are aligned with its business priorities13. Participatory processes were used to 

                                            
12 PDD, Section 5.6, Page 27. 
13 Administration and Operations Structure Review. Report No. 3. March 2009.  
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encourage buy-in from managers and staff. This approach was successful in gaining 
acceptance for change as indicated by the number of staff who wanted to know what was 
happening with the structure during the team’s interviews. Unfortunately little has 
occurred to implement the changes and staff and management frustrations were evident.  

 Feedback from the participants and their staff suggest the leadership and management 
training has very successfully built the capacity of selected middle managers to be 
leaders and ‘champions for change’. The challenge now lies in translating the learning 
into long term positive outcomes in the workplace. While there is a cadre of NBC middle 
managers who are committed and ready for change they are being constrained by some 
senior managers who do not support change and by some junior staff who do not want to 
change.  

From participants on the leadership program: 
 We are not waiting for the Executive to change … we are doing things anyway 
 We are implementing what we learnt on the program  
 We told our boss we want to make changes … 
 I’ve just told myself, I have to take the lead here … let’s just do it … 
 Our supervisor’s job is vacant … but we have been able to do the work anyway …  

 There have been some improvements in the coordination and operations of the Kundu 
(provincial) network but there is still a lot of work to be done to ensure that provincial 
stations have the capacity to provide radio to rural and remote areas. Some of this relates 
to equipment and falls, primarily, within the responsibility of the NBC; some relates to 
knowledge and skills which the ABC can help develop.   

 There have been some improvements in financial management, particularly financial 
reporting, although this has been compromised by the loss of the Executive Director, 
Finance, the lack of skilled staff and the challenges associated with implementing the 
current finance system (Attache).    

Provincial staff talking about changes to NBC since 2004: 
 The MD has a vision and used MDI 2 to implement that vision 
 NBC is generally more organised now 
 There is better planning for the organisation 
 We have a greater sense of direction 
 We have better team work and it is emphasised and enforced by some managers 
 Leadership has been fostered through the leadership program 
 There is more interaction between management and staff 
 There are better channels of communication 
 The new structure will be good if it is implemented 

Percentage of these change attributed to MDI 2:  80 – 100% 

There are still many organisational issues that need attention: 

 Consolidation of the positive changes detailed above is needed to ensure the changes are 
sustainable. 

 Resolution of the issues to do with powers of the Board either through revised legislation 
or an agreement between the Board and NBC senior management on their respective 
roles and responsibilities. 
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 The development of the new Corporate Plan and the cascading of the plan into divisional 
and provincial plans. 

 The development of human resource policies and systems particularly: a workforce plan 
(the NBC has an aging workforce and will soon lose many of its trained staff); the 
introduction of a performance management system (poor performance continues to be a 
major issue); and the implementation of the new structure (to ensure an alignment of 
plans and resources). 

 The development of a strategy and processes to support training across the NBC. 
Currently virtually no structured training is provided to staff by NBC – on or off the job 
– other than that provided through MDI 2. This is particularly important for those 
involved in the production and delivery of programs and for technical staff.  This should 
include finding a ‘home’ for the leadership training program (talks have been underway 
with Divine Word University). 

 NBC needs support to facilitate its transformation into a corporation that is required to 
generate a considerable amount of its own income.  

 There is a need for effective management of assets, particularly transmission and 
broadcasting infrastructure, information technology and buildings. (The team received 
very mixed stories about what equipment was, and was not, working. A full and accurate 
stock take is required to establish the current situation.) 

2.2.3 Program production/program quality 

In 2004 the design team found14: 

 A major strength of the NBC was that it had programs dedicated to popular health, 
education, agriculture and governance issues.  The national network, Radio Karai, 
broadcast news and current affairs, sport and music and national development programs. 

 This strength was also reflected in the programs of the provincial radio stations. The six 
stations visited by the design team showed a strong focus on health, education, 
agriculture, women, youth, politics and church issues.  

 However, at the NBC, production quality was poor – for example, interviews with 
government ministers could deteriorate into extended monologues.  Few programs 
reflected life in PNG’s villages or had interviews with people talking about their life 
concerns and aspirations.  At worst, much of the programming relied on ‘spinning discs’ 
– popular songs from the 1970s that reflected an aging record library rather than public 
interest. 

In the early phases, MDI 2 supported the production of two high quality programs that 
addressed social and cultural issues (Maus Blong Ples and Kunai Strit). This function was 
novated to NBC in 2008 and, unfortunately, little has been done since then. The Maus Blong 
Ples program ceased because its national coordinator and producer, an experienced and 
professional broadcaster, was moved out of NBC Radio to help establish Kundu TV. The 
program was simple in its concept and cheap to produce. It is planned to produce a bimedia 
radio - television version of it in the future.  

                                            
14 PDD, Section 5.4.2, Page 25 
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The Kunai Street drama series remains very popular across PNG as its episodes continue to be 
replayed on national and provincial radio. Its production appears to have ceased because it is 
costly and relatively complex to deliver as evidenced by the problems the NBC suffered with 
scripts, actors and budget.   While program development remains a priority it needs to be in a 
more sustainable format and enjoy the required commitment from NBC management. 

Support has also been provided for the establishment of a youth radio station (The Tribe) to 
provide a forum for the 50% of the PNG population who are under the age of twenty. The 
arguments that youth comprises a significant target audience for the NBC, that they are more 
likely to respond to new ideas and new ways of doing things (and thus are more likely to 
respond to governance and development issues) and that they are the future of PNG are 
compelling. MDI has provided support for the development of The Tribe strategy and provided 
training for Tribe staff members through a study tour in Australia and a program in Port 
Moresby.  

Feedback from provinces suggests that where program changes have been made they have 
‘opened up the airwaves’ as the format encourages and supports audience involvement. There 
is some indication that government is listening (for example, a senior bureaucrat rang to 
respond to issues raised on a recent talk back show).  There are stories of success. NBC staff 
talked of programs that have covered domestic violence, same sex relationships, HIV and 
AIDS, health and education. The role of radio in democratic governance cannot be under 
estimated. According to the 2009 survey ‘people are sick of hearing from parliament and want 
to hear political commentary. They see the radio as a potential platform through which to be 
educated and hold those in power accountable. Importantly, people are increasingly distrustful 
of big men controlled ‘institutions’.15  

One station manager talked about the potential for talk back and flow programming to bring 
emotion to radio and gave the example of a day where children who had been abused were 
invited to tell their stories on air - the audience response was overwhelming.  In one province 
the administration began using NBC radio to keep people informed about provincial services 
such as health and education - provincial administrators talked about the considerable reduction 
in people coming in from the villages seeking information and they envisage even greater 
benefits with the introduction of talk back radio to work with their communities. The World 
Health Organisation told of their positive experience with NBC during the cholera epidemic in 
Morobe. NBC (with support from MDI 2 advisors) participated in the joint task force 
established to tackle the issue. It was the main means of getting accurate messages out to the 
rural areas through news stories, talkback programs and short dramas. It is likely that lives 
were saved. 

Provincial staff talking about changes to NBC since 2004: 
 Programs are largely improved – they are now far more attractive - this is a result of the training and our 

change to flow programming 
 Our programs have better content and are more audience focussed 
 We now address issues for women and youth (we didn’t before)  
 We have better program planning and better teamwork around our programs  
 There is a lot more listener interaction 
 More issues are covered and we have different stories every day instead of replaying the same ones over 

                                            
15 2009 Audience Survey presentation. p.12. 
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and over 
 Sponsors are more interested 
 We are more professional 

Percentage of these change attributed to MDI 2:  100% 

Flow programming training has been delivered in all but one province (where there is currently 
no station building). Feedback from the advisor conducting the training and from staff 
interviewed during the evaluation indicates that the majority of NBC staff is very enthusiastic 
about the change. Rather, in a few cases, it is the lack of local management support for the 
change that is impacting on implementation. Work is still needed to: 

 Build provincial radio station management commitment to implementing the changes 
where resistance remains 

 Continue to build on the capacity of national and provincial staff to implement quality 
flow programming and talkback radio. 

 Build a program bank of content to be used as needed, using a process that is cost 
effective and sustainable. 

 Support the establishment of The Tribe. 

2.2.4 Archiving 

In 2004, the design team found that NBC archives that recorded the songs and dances of 
village people and significant historical events (such as speeches made during the Second 
World War and at Independence) were not in a useable format and were slowly perishing. 
Storage facilities were unsound and, due to the lack of resources, tapes of significant cultural 
and historical recordings were being erased and reused. There was little appreciation of the 
importance and potential use of archives. 

Under MDI 2: 

 The archives at NBC headquarters have been culled and reorganised in preparation for 
digitisation. 

 The library has been refurbished to ensure the materials are safely stored. 

 Computers and archiving equipment has been purchased for all sites. 

 Staff at headquarters and from each province has been trained in the digitisation process. 

Considerable progress has been made in archiving historical materials at head quarters - 
archives staff estimate 50% of materials at NBC head quarters have now been transferred onto 
compact disks (CDs). Progress in provinces is variable – some have been committed to the 
process, others have not and in some cases, the lack of basic materials such as ink for the labels 
is hindering progress.  

Importantly, NBC staff now understands the importance of archiving and the valuable role 
historical materials have to play in maintaining the culture of PNG.   
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Provincial staff talking about changes to NBC since 2004: 
 More attention is now being paid to archiving 
 Officers are trained in archiving 
 There is slow progress in the provinces in archiving 
 People now understand importance of archiving 
 Student can now use our materials for research into our culture 

Percentage of these change attributed to MDI 2: 100% 

 
Work is needed to: 

 Complete the archiving process at headquarters and in the provinces. 

 Ensure the systems are in place to guarantee that all relevant new programs are digitised 
for future use. 

 Develop the capacity of NBC staff to integrate the archived materials into their programs. 

It is noted that NBC will need to meet its commitment to appoint a permanent supervisor for 
the archives so that it is in a position to take full responsibility for the function in July 2010 as 
proposed.  

2.2.5 Provincial content and quality 

In 2004, the design team found that the media failed to adequately cover the views, concerns, 
aspirations and culture of the vast majority of the population who lived outside the urban 
centres. Reasons they identified included16: NBC journalists lacked basic equipment like 
portable recorders with which to record the views of people; NBC provincial radio journalists 
used to accompany government patrols to villages but were no longer able to do so due to lack 
of resources; NBC provincial radio stations did not generally share content with NBC 
nationally because the network was defunct; talk back radio relied on telephone calls which, at 
that time, excluded the overwhelming majority of the population from participation; and few 
forums were held where the voice of people could be pre-recorded, commenting on issues of 
public interest. The 2007 NMAS survey confirmed that there were significant reach issues for 
those in rural areas – while audiences in urban areas were well catered for by commercial radio 
and by the national broadcaster, audiences in rural areas were very poorly serviced.  

With support from MDI 2: 

 There is increased provincial content being distributed through national radio. In 
particular, the national news has been restructured to ensure that provincial news is 
integrated into its broadcasts. Provinces are using the internet to send audio files through 
to the central news desk.  

 More and more, due to flow programming, talkback, the expansion of the mobile phone 
network and the accessibility and reduced cost of mobile phones, callers are accessing 
national and provincial radio programs from all over the country to have their voices 
heard. 

                                            
16 PDD, Section 5.4.2, Page 24 



 
Evaluation of MDI2                Page 25 of 72                          
FINAL – 12 May 2010 
 

 Provinces have received some equipment to support better gathering of information and 
content from rural communities including Marantz recorders and computer equipment for 
production. 

 For the first time ever, many NBC provincial journalists and broadcasters have had the 
opportunity to meet face to face, through shared training opportunities, and build the 
personal contacts essential to sustain a viable national network. 

 NBC managers, in particular the Executive Director of the under resourced provincial 
Kundu network, have been provided with the opportunity to gain first hand knowledge of 
issues in the provincial stations and to provide much needed encouragement to isolated 
teams of broadcasters. 

 Many provincial stations have developed a new sense of professional pride and 
commitment to the values of public interest broadcasting such as: the provision of 
essential health, agricultural and development information, the credible coverage of 
political issues, culturally appropriate programming, the opportunity for public debate 
and public scrutiny.       

The 2009 audience survey confirmed that MDI 2’s support to provincial stations was 
appropriately targeted: rural audiences considered reliable radio reception as a social right as 
important as access to health and education (confirming MDI 2’s attention to reception); news 
was identified as high priority (confirming MDI 2’s attention to improvements in news and 
current affairs); young people confirmed that their listening needs were not being met by the 
national broadcaster (confirming the support for The Tribe); the flow format was appreciated 
as it made information more interesting and accessible; and talkback radio was strongly 
supported. The 2009 survey also showed that the needs and interests of rural and urban 
audiences were very different confirming the need to support both national radio and the 
Provincial network.  

There is still much to be done to improve rural access to radio: 

 The infrastructure and equipment issues that constrain provincial stations must be 
addressed, ideally through the roll out of the already planned infrastructure rehabilitation 
project which involved a thorough needs assessment in every province. 

 Provincial staff continues to need support to develop their capacity to produce quality 
programs that can be fed into the national network. 

 The staffing structure of provincial stations needs to better reflect the role of NBC as a 
public broadcaster rather than a bureaucratic arm of the public service. 

 Structural issues regarding the funding model for provincial radio stations, and their 
reliance on unsupportive provincial administrations, need to be addressed. 

 A rationalisation of the provincial radio network needs to be considered in order to insure 
its sustainability.  

2.2.6 Technical improvements 

In 2004, many remote and rural populations were not able to access NBC radio. Provincial 
stations were often off air and the mountainous terrain and atmospheric conditions often 
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disrupted radio signals17. In addition, NBC was utilising telecommunication lines that were 
very costly and often unreliable. Under MDI 2, AusAID has provided $AUD3.8 million in 
funding to implement a satellite system that is designed to ensure reliable, high quality national 
radio transmission to all provincial stations. The new system should also result in considerable 
savings for NBC by reducing the current high cost of transmission through landlines. The 
rollout for the system has only just commenced after considerable delays. Feedback is very 
encouraging18: 

NBC Western Highlands became the first provincial station to start using the new satellite 
distribution system on Monday 22 February. Technicians switched on the newly installed down 
link in Mt Hagen to allow the audience to listen to high quality digital sound after years of poor 
quality Telikom lines. NBC Western Highlands Station Manager Anna Pundia says they are 
taking hourly news bulletins, the current affairs program "Current Issues" and the weekly 
government talkback program from National Radio using the new satellite system. A second 
station, NBC Northern was switched onto the new network on Friday 26 February. NBC 
Northern station manager Elijah Naisoroa says reception is loud and very clear and his 
listeners are delighted. He says the station has received very strong feedback from its audience. 
Mr Naisoroa says he used the new system to relay the three hour National Radio broadcast of 
"The Tribe" on Saturday night. He is looking at taking a range of other programs from Port 
Moresby apart from the "must-takes" like news and "Current Issues". 

MDI 2 has also provided computers and production equipment to provincial stations. 

Provincial staff talking about changes to NBC since 2004: 
 There has been some improvements in our production capacity because of new equipment and training 
 We received 4 new computers but because of problems with viruses most aren’t working anymore 
 We have holes in our roof and the rain comes in 
 Our transmitters need attention 
 We have recording machines for interviewing people outside the station 
 The studio network has improved 

Percentage of these change attributed to MDI 2: 90 - 100% 

There are still considerable concerns relating to technology. According to ABC advisors, NBC 
technicians and the adio Rehabilitation Plan , the equipment in the provinces is, in the main, 
unreliable and obsolete – where it is still operating it is due to the ingenuity of staff in doing 
repairs, including sourcing spare parts from all over the world. In addition, the station buildings 
are often sub standard and do not protect staff or equipment. While the new satellite system 
will direct a high quality signal to each province there is no guarantee that provincial 
equipment will be able to relay the signal to rural and remote areas.  

In 2008 GoPNG provided NBC with funds for the rehabilitation of provincial offices. While 
NBC was supported by MDI 2 to plan the rehabilitation process little progress has been made 
and the funds are no longer available. A considerable amount of the funds were redirected to 
support the implementation of television. Funds were also used for other operational purposes. 
In 2010, reach and quality of the signal remains a significant issue for NBC radio. 
Encouragingly, indications are that GoPNG plans to release K15million to NBC for 
implementation of the first phase of the provincial office rehabilitation in the near future.  

                                            
17 PDD, Section 5.4.1, Page 23 
18 From Sue Ahearn, MDI 2 Advisor currently based in Port Moresby. 
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New forms of media 

A further challenge for NBC lies in emerging technologies – it cannot ignore television, the 
internet and mobile phones. In 2008, NBC was directed by the Prime Minister to establish a 
television station. NBC was given a very short time frame and, to its credit, succeeded in 
setting up the station as directed. The station provides a limited television service to the Port 
Moresby area and nine provinces with plans to expand to the other ten provinces. Given the 
limited reach of television primarily to urbane areas AusAID has been reluctant to provide 
support for its implementation preferring to focus AusAID resources on radio as the primary 
media for development. However, AusAID does recognise that television is a priority for NBC.  

At this stage it is not recommended that MDI 2 refocus its attention from radio but strategic 
support is needed to ensure that NBC is best able to manage the implementation of television 
as well as that of other new media platforms. As well as planning, support to television could 
be provided through learning activities shared with radio (for example, production, journalism, 
presenter training, news and current affairs training).  

Across the media sector there is a move to multi media modes of delivery where one story is 
delivered through several different formats including mobile phones – this is the future of the 
media and cannot be ignored by the NBC or MDI 2. It also offers the potential to access those 
in the remotest parts of PNG.  

2.3 Efficiency 

To determine whether the activity is being managed to get the most out of the inputs of funds, staff and 
other resources, including continual management of risks. 

2.3.1 Relationships/Agreements 

The relationship between the ABC, AusAID and the NBC has been defined through two way 
agreements. There is an ROU between AusAID and the ABC that specifies the nature of the 
business arrangement, the scope of service and the basis for payment. There have been a series 
of Deeds of Amendment, primarily for extensions to the project. A Memorandum of 
Understanding (MOU) between the ABC and NBC was signed in 2005 that outlines the nature 
of the partnership between the ABC and NBC in relation to MDI 2. Importantly, it places 
overall responsibility for the project with the NBC as well as the ABC. For example: 

3.2 Final responsibility for putting project plans into action will rest with the NBC 

3.4 The ABC and NBC will jointly prepare milestone reports for Component 2. 

It is evident that this shared responsibility has diminished during the life of the project as 
evidenced by the attention that is paid to ABC management of the project. The Deputy 
Managing Director confirmed that all activities delivered through MDI 2 were based on 
requests from the NBC. Importantly, there is no three way agreement that clearly specifies how 
the partnership will function, where responsibilities lie and how issues will be resolved 
between the partners.  

The ABC was selected to deliver MDI 2 because of its long term, on-going relationship with 
the NBC (and other Pacific counterparts) and the unique skills and experience it would bring to 
the program as the leading national broadcaster in the Pacific.  This places it in a very different 
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position to that of a managing contractor i.e. it is a valued partner. This partnership role is 
reflected in the 2008 ABC and AusAID Strategic Partnership Agreement which documents 
partnership principles including ‘valuing the contribution each agency can make’, ‘mutual 
respect’ and ‘working collaboratively’ and identifies the different skills and strengths each 
brings to the partnership19. 

In 2003 when AusAID approached the ABC to become partners in development there was a 
great deal of discussion around new modes of delivery – the partnership was not intended to be 
a classic managing contractor model. This is reflected in the unstructured design for MDI 2 and 
the low level monitoring processes put in place (see Section 2.7). This lack of structure has, no 
doubt, contributed to some of the challenges that have faced the project. 

As AusAID is under considerable pressure to be accountable for its funded programs it needs 
to be able to access quality information in a timely manner. The PNG Post has expressed some 
disappointment with MDI 2’s planning, administration and management and a review of plans 
and reports suggest that the standards of planning and reporting have not always have been of a 
high standard. The 2007 review identified issues of concern to AusAID and recommendations 
were made to address those issues. This is discussed further below.  

Late last year, the ABC responded to more recent Post concerns about management and 
administration. At an ABC workshop in November 2009 the parties agreed that both AusAID 
and ABC processes needed improving and strategies have been put in place that should ensure 
that both AusAID and ABC needs are met. It is important to note that this process did not 
include the NBC who should also play a role in the management of the project. 

The role of the NBC in the MDI 2 partnership and the degree of ownership of the program by 
the NBC Executive is not clear20. The plans and reports indicate that MDI 2 activities have 
reflected NBC plans and priorities (the team noted the reports to the Board on how MDI 2 is 
contributing to the achievement of the Corporate Plan). The imperative to implement television 
appears to have diverted attention, personnel and resources from radio and the work of the 
project which is of concern. However NBC clearly values its long term relationship with the 
ABC and expressed its desire to continue to access ABC resources and support. 

It is timely that all three partners revisit the relationship and agree how they plan to work 
together. The GoPNG and GoA Partnership for Development provides a sound basis on which 
any agreement should be based: 

Reflecting the agreement of the GoPNG and the GoA to the Port Moresby Declaration on 
closer cooperation and engagement in the Pacific Region this partnership for development is 
founded on mutual understanding and on the principles of mutual respect and mutual 
responsibility for improved development outcomes21.   

The challenge lies in translating this into how the three partners work together on a day to day 
basis. The Steering Committee provides a forum, and the earlier ROU and MOU provide a 
foundation, for further discussion. Importantly, partnership discussions will provide an 

                                            
19 ABC and AusAID Strategic Partnership Agreement. 2008. 
20 At the time of finalizing this report the NBC representative on this evaluation had become the NBC’s 
acting Managing Director. He is already commencing to implement changes through MDI 2.  
21 Go PNG -GoA Partnership for Development, Clause 1.2. 
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opportunity for discussions to be lifted above the level of project administration and focus on 
strategic direction, achievements and risk management.  

2.3.2 2007 review 

The review in 2007 aimed to improve the quality of the project. At that time both the ABC and 
AusAID had concerns about MDI 2’s relatively unfocussed nature. The TORs for the review 
asked for guidance in relation to planning, governance, management and priorities for the 
proposed extension to Phase Two. Feedback suggests that the review process, although 
necessary, was not useful – the process it adopted was described as ‘aggressive’ and 
‘unhelpful’ and did little to resolve issues between AusAID and the ABC. In some instances, 
the recommendations of the review moved into inappropriate territory such as making 
recommendations on NBC business.  

Notwithstanding the above, the review report did raise a range of concerns that needed to be 
addressed and provided guidance to both AusAID and the ABC on a way forward. Major 
changes included the appointment of a team leader in PNG and a much greater focus on 
planning and monitoring and evaluation (M&E).    

One of the objectives of this evaluation was to assess the extent to which the agreed 
recommendations from the MDI’s 2007 mid-term review have been incorporated into the 
initiative. The matrix at Attachment E provides the answer to this question in detail – in 
summary, almost all recommendations have been implemented but more work is needed in a 
few areas as discussed in this report. 

2.3.3 Steering Committee 

The recently established Steering Committee is still developing as a management body. As 
well as making decisions on the project, the committee provides the ideal forum for partnership 
discussions and for ‘health checks’ of the partnership over time. It would benefit from the more 
regular involvement of the ABC’s Project Director to ensure that the ABC has a strategic voice 
on the committee. It also provides a forum for the NBC to take greater leadership and 
ownership of MDI 2.   

2.3.3 Technical assistance 

Over the life of the project there have been eleven long term advisors (postings of six months 
or greater), four medium team advisors (postings of between three and six months) and 
fourteen short term advisors (refer to Attachment F for a list of TA). This is a sizeable number 
to work with a relatively small organisation of approximately 500 staff but reflects the broad 
scope of work carried out under the project. NBC confirms that advisors were based on NBC 
requests and needs identified in the Corporate Plan – that they were not initiated by the ABC. 
This is supported by the recent speech by the Managing Director who referred to his recent 
requests for the financial and human resource advisors and for a strategic advisor for the 
technical and engineering division.  

Given the degree of change that has resulted from the work of MDI 2 it is evident that the TA 
has been well used. It should be noted that the advisers brought skills that did not exist within 
the NBC. In the main, advisors worked closely with local staff imparting their knowledge and 
experience with the ultimate aim of creating a skills base so that their presence was no longer 
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required. In the early days of the project, in a small number of cases, reports suggest that the 
TA ‘did the work’. This was identified during the 2007 review and addressed through revised 
TORs, improved selection, use of the same advisors where possible for repeat assignments to 
build relationships and trust, improved induction processes and participation in AusAID’s 
Making a Difference capacity development training. 

Some comment was made about the ‘separateness’ of TA, given its location in its own office. 
Feedback and AusAID research into the effective use of TA suggest that the project would 
benefit from closer integration of TA with NBC staff, including co-location of advisors with 
their counterpart teams. Alternatives to TA (such as mentoring and exchanges) are being 
planned for the next phase. This is timely as the program winds down over the next phase - a 
planned reduction in the number of TA will support a graduated and sensible exit.  

2.3.3 Risk management 

The PDD’s Risk Management Matrix identified a range of risk that remain relevant today 
including those relating to ownership, planning, quality of service delivery and M&E. Risk 
management plans were developed for each phase and extension and the 2007 review provided 
an opportunity to revisit risks and reassess mitigation strategies. The Steering Committee 
provides the ideal forum to monitor risks on a regular, ongoing basis.  

2.3.4 Cost benefit analysis/value for money  

A cost benefit analysis was not conducted as part of the program design and the value of the 
long term relationship between the partners cannot be quantified.  It is noted that long before 
the program commenced, the ABC provided support to the NBC, and it is anticipated that long 
after the program ends, the relationship will continue. Based on a recent AusAID review of the 
cost of TA, the cost per unit of TA for MDI 2 is similar to that of other aid programs being 
delivered in PNG through managing contractors. This cost does not, and cannot, include the 
‘added value’ that a twinning partnership brings including access to ABC’s resources (for 
example, advice, expertise, training programs and human resource policies).The ABC is 
exploring alternate modes of capacity building which may reduce the cost of the project. They 
include supporting internal NBC capacity building by funding attachments and mentoring 
between headquarters and provinces and across provinces and more targeted attachments in 
Australia with return support to assist with the implementation of change 

2.4 Impact  

To determine whether the activity has produced positive or negative changes (directly or 
indirectly, intended or unintended).  

While it is difficult to attribute development impact directly to the changes at NBC, anecdotal 
evidence and the 2009 survey suggests that the new flow formatting and the introduction of 
talkback is giving people in the rural areas a voice. 

Talk Back injects the station with dynamism and modernity which it was found to be lacking in the previous 
round of research. NBC’s brand associations and ability to deliver locally focused programs mean that there is a 
much greater potential for listeners to actively engage with NBC Talk Back programs than programs from any 
other network. 

2009 Audience Survey p.84 
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People now have the vehicle to express their views, raise issues of concern and demand 
feedback from their elected members.  People are talking about issues that have rarely been 
discussed publicly before such as domestic violence, child abuse and HIV and AIDS.  

One example of the likely impact on the lives of people is referred to previously in this report – 
the reduction in people visiting the EHP administration has had a positive effect on people’s 
livelihoods - not only are provincial administration staff freed up to do their work, villagers are 
saved the cost of a PMV fare and do not lose a days work in their gardens. The coordinated 
response to cholera is also likely to have resulted in a reduced number of cases. A challenge for 
the next phase of MDI 2 is to better capture the stories of impact. Conduct of further NMAS 
and audience surveys in 2010 should also provide impact information.   

2.5 Sustainability 

To determine whether the activity is appropriately addressing sustainability so that the benefits of the 
activity will continue after funding has ceased, with due account of partner government systems, 

stakeholder ownership and the phase-out strategy.) 

Sustainability is likely, but fragile: 

 While there has been considerable organisational change much is still needed to ensure 
those changes are sustainable. Importantly, there is a need to continue to support 
improvements in leadership and management – it is the leaders of the organisation who 
will ensure that new ways of doing things are embedded in the NBC. Sustainability is 
also threatened by the lack of sound human resource, information technology and finance 
systems and processes. 

 Changes in program quality, particularly through flow programming, are likely to be 
sustained in those provinces where there has been significant buy-in to the changes and 
the equipment allows them to do so. In some provinces, there has been little training and 
equipment is a major concern.  

 Improvements in the management and coordination of the provincial network are also 
fragile and require further support particularly given the importance of the provincial 
stations to those in the rural areas. The corporate structure to support the provinces is 
weak and will benefit from better resourcing. 

 Archiving should be sustainable if NBC appoints a capable archives manager (the 
position has been advertised and the current MDI 2 Archives Advisor has applied). 
Support to archiving by MDI 2 should be discontinued from July 2010.  

 Technical sustainability is of concern. NBC does not have a technical master plan and 
there is currently no strategy in place to holistically manage NBC’s technical assets. 
Much of the equipment in provinces is obsolete and accessing parts is a challenge due to 
unavailability and lack of funds. Offices are poorly maintained – one was off air during 
this evaluation because of air conditioning problems which could not be fixed quickly. 
According to one participant at the evaluation workshop 

‘the medium wave transmitter responsible for the karai national program in the province was 
out of order since 2001 … we are now using FM band transmitter of 500 watt power …the 
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reception coverage is roughly over 100 kilometres radius and that may not cover those living in 
(the remote areas of the province).’ The person also stressed the importance of communication 
to both the technical and content areas -‘if we continue to ignore dialogue then there will be no 
work plan money will be misused and Flow Program will be affected.’ 22 

 The team was concerned about the NBC’s capacity to maintain the new satellite links. 
Many of the computers funded through MDI 2 are so badly affected by viruses that they 
are unusable and the expertise is not available at NBC to resolve this problem. Overall, 
the development of NBC’s capacity to plan and effectively manage their technical 
resources should be a priority for the next phase. 

 In terms of overall sustainability - a focus group of provincial staff suggested that 
approximately 30% of NBC are committed to the new way of working; about 10% to 
20% will probably never change and the rest are waiting to be convinced. This is 
reflected at the senior management level. These statistics suggest that more work is 
needed to ensure that the changes under MDI 2 are sustained. 

2.6 Gender Equality 

To assess whether the activity advances gender equality and promotes women (considering the four 
dimensions of gender equality: access, decision-making, women’s rights, capacity building). 

The analysis of gender and the media in the PDD is weak. The document touches on the likely 
benefits for women from a more effective media (better access to the media, being able to have 
their views heard, being able to raise issues and likely exposure of misconduct) and advises 
that ‘women make up a significant proportion of the media workforce and women have 
tendered to outnumber men in tertiary journalism courses’23.  

The audience surveys provide some gender aggregated data and show that women have less 
access to radio and quite different interests to men in terms of content. The challenge for the 
NBC is to ensue that the interests of both men and women are met.MDI 2 gender sstrategies 
have included: above average inclusion of women on all workshops and development courses; 
gender issues raised in all training; all recruitment for short and long-term staff and advisers 
follow ABC employment opportunity policies which includes wide advertising to encourage 
women applicants24; gender issues are raised with NBC counterparts whenever possible; and 
conscious emphasis on supporting women in more senior positions of the NBC.  The recent 
‘Gender Stocktake’ by AusAID provides evidence of recent progress in this area.  

Anecdotal evidence suggests that radio is starting to tackle some of the hard issues, including 
gender based violence and violence against children. There is, however, a great deal of work 
still required to ensure that NBC staff understand the issues and have the knowledge to present 
programs that provide accurate and appropriate information. The Knowledge Management and 
Communications Advisor from Sanap Wantaim offered a model that could be used for gender 
that involved working with NBC program producers to help them think through interesting 
ways to cover the topic. They helped producers think of angles, identified potential talent and 

                                            
22 From a report provided to the evaluation team. 
23 PDD, Section 10.4, Page 65. 
24 36% of long term TA has been women; 50% of medium term and 29% of short term TA has been 
women; 80% of locally engaged staff have been women. 
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encouraged integration (in that case of HIV and AIDS) in all programs as well as through 
specific programs.  

Given the potential power the media has in addressing gender issues, NBC staff would benefit 
from a greater understanding of gender and how a gender positive approach can be undertaken 
in management of the NBC and in the programs it delivers. Consequently, the NBC would 
benefit from assistance in the development of a gender policy, underpinned by gender 
awareness training.   

2.7 Monitoring and Evaluation 

To determine whether the activity’s monitoring and evaluation system is effectively measuring progress 
towards meeting objectives. 

While there has been considerable improvement in monitoring and evaluation (M&E), this is 
an area that would benefit from further work. Some baseline data is available to track progress 
- apart from the thorough analysis provided in the 2004 PDD, as already noted, audience 
surveys were carried out in 2008 and 2009 and another is planned for 2010. The Media Council 
plans to replicate the 2007 reach survey using through the 2010 census process. More 
information is needed on the quality and focus of programs and talkback (a program content 
analysis would be useful). In addition, there is a need to collect the stories that show the 
development impact of radio. 

From a project management perspective, the Phase 2 Extension 2 M&E framework provides a 
good starting point for M&E, to be carried out by the Steering Committee. It provides outcome 
and output level indicators that can be used to track progress. Many are linked to TA. The 
Steering Committee needs to focus on the broader achievements of outputs and outcomes and 
encourage the use of various strategies by MDI 2 and the NBC to achieve those, rather than 
focussing on what each specific advisor does.  Given that reporting is to be carried out using a 
template to be developed by AusAID, the opportunity should be there to focus on high level 
achievements and the management of risks at a strategic level. .  

2.8 Analysis and Learning 

To determine whether the activity is based on sound technical analysis and continuous learning. 

The original design was based on sound analysis. The PDD thoroughly assessed the media 
context in PNG including its strengths and weaknesses, clearly outlined the challenges to 
media in voice, reach and content and described the benefits in development that can result 
from an effective media. The analysis of the challenges facing the NBC was reasonable but 
acknowledged the need for further in-depth analysis during Phase 1.   

The PDD draws on lessons from previous work with the NBC through the NBC Radio 
Development Project and Communications Sector Support Program which achieved limited 
success. Key lessons included25: 

 Commitment from the Board and senior management is critical to success. 

 Partnerships are very important for pro poor media for development initiatives. 

                                            
25 PDD, Section 6.6, Page 37 
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 Equipment fixes have been tried before and failed; financial and personnel issues are 
generally far more significant causes of poor performances. 

Since 2004 AusAID’s support to the media, through the ABC, has grown. It funds bilateral 
projects in Cambodia, Solomon Islands, Vanuatu and PNG and has a regional program of 
support for the Pacific (PACMAS). These programs have had varying degrees of success and 
offer lessons for any future phases of MDI 2. As the ABC is involved with all of those projects, 
they are able to draw together the lessons learned for the benefit of MDI 2. The next phase 
should benefit from the findings of this review and the considerable body of work on capacity 
building that has been generated by AusAID in recent years. 

 

3. Evaluation Criteria Ratings 

Evaluation 
Criteria 

Rating 
(1-6) 

Explanation 

Relevance 6 Public interest broadcasting can contribute significantly to development, 
particularly in PNG where 85% of the population live in rural, often very 
remote, areas. It has the potential to support almost all areas of 
development including democratic governance, civil engagement, 
education, health, gender, HIV and AIDs etc. NBC radio reaches 
significantly more people than any other form of media in PNG and that 
will be the case for many years to come. 

Effectiveness 5 Considerable change has occurred in voice, reach and content. Rural people 
can now express their views on air, flow programming is providing 
interesting and informative programs on development issues and talk back 
is encouraging two way interaction between radio and its audience. The 
satellite system will significantly improve the quality of the signal to 
provinces and the digitisation of the archives is ensuring valuable historical 
cultural and social material is preserved. 

Efficiency 4 The cost of ABC advisors is similar to that of other advisors (based on a 
recent AusAID study) but they bring with them the invaluable resources of 
the ABC. There have been some issues with program management and 
administration that have been addressed. The challenge for the program lies 
in managing a three way partnership rather than a purely contractual 
relationship. 

Sustainability 4 Sustainability is fragile but likely in terms of organisational change, 
program quality and archiving. In these areas there has been a critical mass 
of change that should remain if/when the partnership concludes. Technical 
sustainability is of more concern. More work is needed to ensure that the 
benefits of the satellite system are realised – this includes the rehabilitation 
of the provincial network and the establishment of reasonable 
maintenances and asset replacement practices. 
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Evaluation 
Criteria 

Rating 
(1-6) 

Explanation 

Gender 
Equality 

4 Gender is clearly an issue on the agenda at the NBC. Gender issues were 
raised regularly with the team and examples provided of programs that 
tackled gender issues. Additional work is needed to ensure broadcasters 
provide accurate information on gender related topics and have the capacity 
to integrate gender into their programs. . For example, gender issues are 
now often a topic of unprompted discussion in flow programming 
workshops. Additional work is needed to ensure broadcasters provide 
accurate information on gender related topics and have the capacity to 
integrate gender into their programs. 

Monitoring 
& Evaluation 

3 There have been problems for all partners with M&E. In the past, AusAID 
has not been happy with the quality of M&E, the ABC has not been happy 
with the M&E support they have received from AusAID and NBC has 
tended to stay outside the M&E process. The Steering Committee should 
go some way to addressing these issues as will a renegotiation of the 
partnership. 

Analysis & 
Learning 

5 The design was grounded in thorough analysis. The processes adopted by 
the ABC, particularly in the last two years have encouraged ownership and 
commitment from the NBC and aimed to build learning within the 
organisation. 

Rating scale: 

Satisfactory Less that satisfactory 

6 Very high quality 3 Less than adequate quality 

5 Good quality 2 Poor quality 

4 Adequate quality 1 Very poor quality 

 

4. Conclusions and Recommendations 

4.1 Conclusions 

To date, MDI 2 has been very successful in contributing to the development of the NBC ‘to 
better play its strategic role in nation building’. The project has built on the strengths of the 
NBC organisation, facilitating improvements in governance, planning, leadership and 
management and organisational culture. Most importantly, it has had a significant impact on 
the quality of NBC programming – people in rural and remote areas now have a much greater 
voice through improvements in the way programs are delivered and the way audiences are able 
to participate. Through the successful archiving activity, socially and historically valuable 
materials have been transferred to a medium which will provide better access and use. The 
satellite system will, when implemented, ensure that every province receives high quality 
transmission of national radio. 
 
Through the considerable resources of the ABC, the NBC has had access to advisors with 
extensive experience in public interest broadcasting covering a broad spectrum of technical 
areas including governance, leadership, archiving, project management, youth radio, talk back 
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and flow programming. The obvious esteem in which the ABC is held in PNG and at the NBC 
has no doubt contributed to the capacity of those advisors to establish rapport and to achieve 
good outcomes. 
 
While the partnership between AusAID, ABC and NBC has, to some extent, lost its way the 
opportunity is there to revisit and renegotiate what a partnership means and how it should 
work, given the experiences of the last five years. There is also a need to review mutual 
accountability and responsibility with the NBC. 

4.2 Lessons learned 

There are several key lessons to be learned from MDI 2: 

a) MDI 2 has worked across many aspects of the NBC. This is necessary as organisations 
are complex systems that have many interdependencies - without sound planning, 
management, HR, finance and IT systems changes to the technology and program 
quality will not be sustainable. There is a risk, however, that the scope and pace of 
change will be too great for the NBC to absorb. This is offset, to some extent, by 
working on activities requested by the NBC that are aligned with their own plans. 
Future plans will need to maintain the balance between scope and pace of change. 

b) Partnership implies mutual responsibility and accountability. AusAID has funded a 
satellite distribution system to provinces – it is NBC’s responsibility to ensure that the 
satellite systems is properly utilised. The ABC has assisted with archiving - it is NBC’s 
responsibility to ensure the function is resourced so that the work continues. Future 
activity plans should include agreed milestones for all partners linked to specific 
outcomes (such as improvements in signal quality) to ensure that development funding 
is effectively used. Those milestones may not be funded by the project but are those 
that are integral to long term sustainability.  

c) The concept of a partnership was new to all when it was proposed in 2004. In hindsight, 
the project would have benefited greatly if a process has been put in place in the early 
stages to explore the nature of the partnership, what each party wanted from the 
relationship and what that meant in terms of how the project was delivered. For 
AusAID, it is likely that there would have been some non negotiables that had to do 
with planning and reporting; for the ABC there may have been non negotiables that had 
to do with respecting the unique relationship it has with the media in the Pacific; and 
for the NBC it may have been around respecting their right to shape the nature and 
focus of support. Some of this has evolved as time has progressed. The 2008 AusAID 
ABC Strategic Partnership Agreement touches on many of the issues for those partners 
and subsequent workshops have addressed specifics. For the NBC it is not so clear if 
their issues have been addressed. The lesson learned is that any partnership requires 
agreement up front about how the relationship will work and a process is needed to 
review the relationship on a regular basis to ensure that issues are resolved before they 
become unmanageable. 

4.3 Recommendations 

e) To ensure the work underway by MDI 2 is completed and that the changes are 
sustainable, it is proposed that the program be extended for a final two years to June 
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2012 based on annual plans, developed jointly by the ABC and NBC and approved by 
the Steering Committee: 

 Annual plans should include agreed milestones for all parties including NBC. 
(Note not all milestones will be funded by MDI 2, for example, provincial 
station rehabilitation.)  

 The focus should be on consolidating the successes to date, particularly 
technical improvements, leadership and flow programming with particular 
attention being paid to service delivery at the provincial level where services to 
the rural and remote areas are primarily placed. 

 The annual plans should be designed such that the level of support be gradually 
phased out over the two years, particularly TA support. 

 Where possible, alternatives to TA should be used to build capacity (for 
example, well structured exchanges or placement of a volunteer at provincial 
level). 

f) To ensure that the completion of the program in 2012 is well managed, it is proposed 
that as part of the planning for 2010, the partners develop an exit plan to ensure that the 
completion of MDI 2 does not impact negatively on the NBC. 

g) In recognition that longer term support to the media may need to continue, it is 
proposed that over the next six months the ABC and NBC explore, with AusAID, 
alternate means of providing ongoing support if required by the NBC. 

h) To ensure that partnership issues are properly managed, it is proposed that all three 
partners participate in a workshop to agree how the partnership should operate in future. 
The outcome of that workshop to be an agreement signed by all three partners. NBC is 
encouraged to take a leading role. 

 

ooOoo
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Attachment A: Terms of Reference 

PNG Media for Development Initiative 

Terms of Reference: Independent Evaluation and Concept Design 

Purpose 

To undertake an independent evaluation of the Media for Development Initiative (MDI) and develop a 
concept design for future support.  This will inform a proposed two year extension of the initiative from 
July 2010 to June 2012; and future support to the MDI beyond 2012. 

Background 
AusAID maintains a strong governance program in PNG and is finalising its democratic governance 
strategy for PNG. This strategy is being developed within a robust policy framework in response to 
changing social and economic conditions in PNG, key lessons from the democratic governance program 
of support in PNG and emerging policy directions of both governments.  Information is seen as a 
critical component of improving governance by building demand for democratic processes and 
institutions. Media plays a crucial role in the sourcing, development and dissemination of information. 

Project description 

The goal of the of the Media Development Initiative (MDI) is to support an open and democratic media 
that gives voice to all Papua New Guinea citizens, provides nationwide access to information and 
culture, and delivers development content for the benefit of the people.  

The MDI initially included two components. The first component, which has been completed, 
supported media related organisations and NGOs through a flexible funding mechanism to manage and 
implement target area projects. The second component is focused on strengthening the National 
Broadcasting Corporation’s (NBC) capacity as the national public broadcaster by building upon an 
existing partnership with the Australian Broadcasting Corporation (ABC).  This arrangement is 
managed through a Record of Understanding (ROU) between AusAID and the ABC. Phase 1 of MDI 
Component 2 was completed in June 2006 and demonstrated capacity for deeper engagement between 
the NBC and the ABC. Phase 2 began in July 2006 and has recently been extended to June 2010. It is 
proposed that MDI will be extended to June 2012, informed by the outcomes of the independent 
evaluation, during which time a redesign will take place. 

The purpose of NBC/ABC Partnership Project (Component 2 of the MDI, $10.32m January 2005 – 
June 2010) is: to strengthen the National Broadcasting Corporation to enable it to improve the quality, 
distinctiveness, universality and efficiency of its programs to inform, educate and entertain the people 
of PNG. The overall objective is: to contribute to strengthening of the NBC’s organisational capacity as 
the national broadcaster. 

Four other major objectives, which complement the goal and purpose, are: 

 To improve the organisational capacity of the NBC management team. 

 To assist the NBC to produce radio programs that address a range of development and 
governance issues. To encourage the sourcing of program content from the provinces.  

 To assist in the further digitalising of sound archives of significant historical and cultural 
value at NBC.  
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The NBC’s first Corporate Plan, 2007 – 2010 was developed with MDI assistance and has strong local 
ownership. The Plan has helped provide the NBC with a clear direction and plan to take the agency 
forward into the future.  

A separate ROU between AusAID and the ABC supported the installation of a satellite distribution 
system for the NBC to improve the reach, reliability and quality of the radio signal in PNG (funded at 
$3.8 million from May 2008 - June 2010). Ownership of the satellite distribution system will be 
transferred to the NBC by June 2010. The ABC has noted there may be need for ongoing support to the 
NBC for the maintenance of the satellite. The review will consider whether additional support should be 
included in future activity plans for MDI. 

Project performance 

In late 2007 AusAID commissioned a mid-term review of the MDI. The April 2008 review report 
provided recommendations to improve the management and impact of MDI. Key recommendations 
included the need for the project to support further organisational development, to establish a Project 
Steering Committee/Board of Management, and to develop and implement a monitoring and evaluation 
framework.  

The 2008 MDI review noted the strong commitment of project partners (AusAID, NBC and the ABC) 
and cautioned that sustainability of project gains remained fragile. AusAID, the NBC, and the ABC are 
committed to continuing to support the MDI, taking into account the lessons learned from assistance to 
date, and with consideration to sustainability. 

The ABC reports to AusAID on a six monthly basis against output level progress indicators in the 
monitoring and evaluation framework, and overall MDI is achieving its stated objectives for the current 
stage of implementation. Achievements can be demonstrated through continued development of the 
media sector, digitising of archives, NBC program review, and support to organisational development 
focussing on implementation of the Corporate Plan. The quality of the monitoring and evaluation 
framework, and reporting against it, could be considered by the review.  

Objective 

The objective of the evaluation and concept design is to assess the extent to which the agreed 
recommendations from the MDI’s 2007 mid-term review have been incorporated into the initiative; 
identify issues that need to be addressed in the proposed extension to improve the implementation and 
management of the MDI through to 2012; and inform future support for media development in PNG 
beyond 2012.  

Scope of the assignment 

The scope of the assignment for the team includes an independent evaluation and the development of a 
design concept note. 

Evaluation and Concept Design 
Independent evaluations of aid program activities provide information for AusAID’s assessment of aid 
program effectiveness, lessons to AusAID and implementation partners on aid program management, 
inform design of new activities, and inform management of existing activities. 
 
The objective of the concept design is to provide AusAID and project stakeholders with sufficient 
information to make a decision on the merits of proceeding with a design for future support to media for 
development; and to provide sufficient guidance for a design team to commence a design process. 
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The evaluation and concept design team will: 

1. Conduct consultations including: 

1.1. With AusAID in Canberra and Port Moresby; 

1.2. With key stakeholders in Australia and PNG including the ABC, NBC, the PNG Media 
Council and PNG Government. This should include at least one provincial radio station, 
to be determined in consultation with the NBC; and 

1.3. With AusAID at the completion of the evaluation. 

2. Undertake a desk study of all (but not limited to) documents listed in the Reference Documents 
in Section 8 of these ToRs. 

3. Develop an Evaluation and Design Plan for AusAID approval. The Plan will: 

3.1. Be in accordance with the ToRs;  

3.2. Specify the evaluation and design approach; 

3.3. Detail the proposed evaluation and design questions and audience;  

3.4. Include a feasible timeline for undertaking the evaluation and design; and 

3.5. Specify team member roles and responsibilities.  

4. Evaluate the activities of the MDI and develop a concept design for future support. The 
evaluation can draw on the evaluation questions at Attachment 1 as appropriate. The evaluation 
will: 

4.1. Be undertaken in accordance with the AusAID approved Evaluation Plan in 3 (above).  

4.2. Assess the MDI against the eight evaluation criteria defined in AusAID’s Guideline: 
Manage the Independent Evaluation of an Aid Activity, which includes the five 
OECD/DAC criteria of relevance, effectiveness, efficiency, impact and sustainability, and 
the three additional AusAID criteria of monitoring and evaluation, gender equality and 
analysis and learning.  

4.3. Assess the ABC’s level of achievement of activity outcomes, as described in the current 
MDI Design Document and ROU with AusAID, the nature and effectiveness of 
engagement between the ABC and NBC, and progress in capacity building (including the 
balance of ‘in line technical assistance’ and capacity building through MDI advisory 
support). 

4.4. Assess effectiveness and efficiency of the project management arrangements, including 
the recently established Project Steering Committee. 
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4.5. Assess the effectiveness of the project’s reporting, including six monthly reports, 
monitoring and evaluation frameworks and risk management matrixes  and if appropriate, 
make recommendations for improvement 

4.6. In relation to the forward-looking aspect of this exercise, consider: 

a) the appropriateness of media choice and the opportunities and risks of supporting 
the NBC to use  a broader range of media technologies, including television, 
through the MDI; 

b) the relationships between the ABC/NBC and AusAID, and the capacity of the ABC 
to implement the program 

c) recommendations for greater integration or alignment of the MDI into the NBC 
systems and processes, including the NBC corporate plan and audience research 
surveys; 

d) whether additional support to the satellite distribution system should be included in 
future plans for MDI2;  

e) recommendations for better integration of gender equality into the program (for 
example, options for gender specific activities or incentives); and 

f) the training provided under MDI, and whether there is scope for greater 
engagement between ABC and NBC on training and/or re-establishing an internal 
training function in NBC. 

5. Develop an aide memoire that will: 

5.1. Be in accordance with the AusAID template for an aide memoire; and 

5.2. Be presented at the in-country debrief on the final day of the evaluation mission. 

6. Draw on 1-5 (above) to produce a draft evaluation report for the MDI. The report will: 

6.1. Be in accordance with the reporting requirements outlined in Section 7 of these ToRs; 

6.2. Synthesize and discuss the results of the evaluation of the MDI and associated outreach 
activities; 

6.3. Provide specific strategic recommendations to development of a 2 year  activity plan for 
the proposed extension to MDI2 

7. Participate in AusAID’s evaluation peer review, if required. 

8. Produce a final evaluation report for acceptance by AusAID. The final report will revise the 
draft report in 6 (above) to include comments from AusAID and other relevant stakeholders. 

In relation to the concept design, the team leader will: 

9. Draw on the evaluation to develop a draft concept document for future support to media. The 
concept design document will: 

9.1. Follow AusAID’s Guideline: Managing the Development of a Concept;  
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9.2. Be written in accordance with the reporting requirements outlined in Section 7 of these 
ToRs; 

9.3. Build from the Stage 1 evaluation to provide a brief and strategic analysis of the role of 
and rationale for media in building democratic governance in PNG; 

9.4. Demonstrate how the media would contribute to Australia meeting its commitments 
under the Accra Agenda for Action. The concept document should cover the questions at 
Attachment 2;  

9.5. Describe project management arrangements; 

9.6. Detail the design process required, including timeframes, resourcing, and any cross-
cutting issues requiring further analysis during design (an exploration of gender issues 
and an initial determination on whether the activity will involve any personnel working 
with children are required, and it may be necessary to consider environment policy and 
legal compliance issues); and 

9.7. Provide an initial risk assessment to identify any critical risks that must be considered 
prior to proceeding to design or that must be assessed during design. 

10. Participate in AusAID’s concept peer review if required. 

11. Produce a final concept document for acceptance by AusAID. The final concept document will 
revise the draft in 8 (above) to include comments from the peer review. 
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Duration 
 

 
Team 
leader   

Local 
consultant   

 Days 
Australia  

Days PNG Days 
Australia  

Days 
PNG 

Evaluation task         

Document review 2     2 

Draft evaluation plan 1       

Briefing in Canberra 2       

Evaluation mission in PNG   10   10 

Draft  evaluation report 4     2 

Participate and present at 
evaluation peer review in 
Canberra 

1     1 

Final evaluation report 3     2 

TOTAL DAYS  13 10 0 17 

Stage 2 – Concept development  

  
Team 
Leader 

  Local Consultant  
  

Draft concept document 3    1 

Redrafting after feedback from 
AusAID and other stakeholders 

1  

 1 

Participate and present at 
concept peer review 

1   
  1 

Final concept document 2     

TOTAL DAYS 7      3 

Team members 

The team will consist of:  

 Team Leader: with evaluation and design expertise preferably in media and democratic 
governance; 

 Local consultant with media, capacity building or civil society engagement expertise; 

 GoPNG representative from DNPM (subject to availability); and 

 AusAID (Canberra and/or Post). 

 
The team skills will include: 

 an in-depth knowledge of the media’s role and issues in development in PNG; 

 experience in program evaluation ; 

 broad knowledge of working in PNG and with the PNG civil society and governments; 
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 excellent interpersonal and communication skills including a proven ability to liaise and 
communicate effectively with Papua New Guineans (including GoPNG officials);   

 fluency in Tok Pisin in at least one member of the team;  

 knowledge of and experience in AusAID program evaluation and design; and 

 ability to provide timely delivery of high-quality written reports. 

 
The team leader will be responsible for managing and directing all aspects of the evaluation including:  

 coordinating with AusAID;  

 coordination of other team members inputs to ensure the quality of all products; 

 representing the team; and  

 leading consultations with government officials and other donor agencies. 

Other team members will work under the overall direction of the team leader and undertake and deliver 
the agreed in the tasks and products.   

Reporting 
All reports will be submitted in Word format using AusAID’s templates by email to the Evaluation 
Manager and according to the timeline in the agreed Evaluation Plan.  
 

Reports Format Length Due 
Evaluation 
Plan 

As advised by AusAID 
evaluation manager 

No more than 5 pages At the completion of the 
desk review and prior to 
the evaluation mission 

Evaluation aide 
memoire 

In accordance with 
AusAID Aide Memoire 
template 

No more than 5 pages At the end of the in-
country evaluation mission 

Draft 
evaluation 
report 

In accordance with 
AusAID Independent 
Completion Report 
template 

No more than 25 
pages plus appendices 

Within 5 working days of 
completion of the 
evaluation mission. 
Feedback from AusAID 
will be provided within 
three weeks of receiving 
the draft report. 

Final 
evaluation 
report 

In accordance with 
AusAID Independent 
Completion Report 
template 

No more than 25 
pages plus annexes 

Within 5 working days of 
receiving peer review 
feedback from AusAID 

Draft design 
concept 
document 

In accordance with 
AusAID advice on 
preparing a design concept 
document 

Approximately 10 
pages 

Within 10 working days of 
the evaluation and concept 
development mission 

Final design 
concept 
document 

In accordance with 
AusAID advice on 
preparing a design concept 
document 

Approximately 10 
pages 

Within 8 working days of 
receiving comments from 
the evaluation/ concept 
document peer review 
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Reference Documents 
The Team will need to read the following reference documents: 

 AusAID-ABC ROUs and amendments  

 ABC/AusAID strategic partnership agreement   

 MDI Project Design Document 

 November 2007 MDI Phase 2 Review 

 Agreed NBC-ABC-AusAID response to the review, August 2008 

 Relevant QAI reports 

 Relevant GoPNG media and broadcasting documents 

 NBC’s corporate plan, business plans and other corporate documents indicating programs, 
priority and governance arrangements 

 AusAID’s Guidelines: Managing an independent evaluation 

 AusAID Guidelines on developing a design concept document 

 NBC Audience Survey 2009 

 MDI project documents: six monthly reports, satellite reports, monitoring and evaluation 
frameworks, risk management matrixes. 
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Attachment B: Evaluation and design plan questions 
 

Criteria Possible questions Stakeholders to be 
targeted 

A. Relevance  

 

1. Were the objectives relevant to Australian Government and GoPNG 
given the context at the time of design?  

2. Has this changed? 

3. Was support for the media specifically acknowledged in GoA and 
GoPNG policies and plans at the time of design? Is it specified now? 
Where? 

4. Were the objectives relevant to the context/needs of the NBC and the 
media sector in PNG? If not, what changes should have been made to 
the activity or its objectives to ensure continued relevance?  

5. What should be the objectives/areas of support for the next 2 years? 
Why? 

6. What are your views about the long term? Where does the future of 
the media lie in PNG? 

7. Where should we focus of ongoing support (i.e. what are the 
priorities given that resources are limited) 

8. Should support for television be provided? Other technologies? 

9. Should there be additional support for the satellite distribution 
system? 

AusAID 

GoPNG 

Media Council 

ABC 

NBC 

Project Steering 
Committee 

B. 
Effectiveness 

10. Were the objectives achieved? What was particularly successful? 
What made it successful? (Ensure the goal, purpose and objectives 
are covered all off) 

11. How successful was the training provided under the MDI?  

12. What needs to happen next with training for NBC? An internal 
training function? 

13. What were the areas where there was less success? Why? 

14. What could be done to make ongoing support more effective? 

15. How well has a capacity building approach been built into the work 
of the project?  

16. Has there been any issues/tensions around in line vs advisory roles? 
How is this managed? 

NBC 

ABC 

Project Steering 
Committee 

C. Efficiency 

 

17. Did the implementation of the activity make effective use of time and 
resources to achieve the outcomes? 

18. How would you describe the relationships between AusAID, the 
ABC and the NBC? Did these relationships support or hinder the 
success of the program? 

19. How effective has the ABC been in delivering the program? 

20. Have NBC/GoPNG systems been used (eg planning, payments, 
monitoring, data collection)? 

21.  What else should/should be used in future? 

22. Was the activity designed for optimal value for money? 

23. What changes need to be made to make it more cost effective (if 
relevant) in the future? 

24. Have there been any financial variations to the activity? If so, was 

ABC (including 
advisors) 

NBC 

Project Steering 
Committee 

AusAID 
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Criteria Possible questions Stakeholders to be 
targeted 

value for money considered in making these amendments? 

25. Has management of the activity been responsive to changing needs? 

26. Did the activity suffer from delays in implementation? If so, why and 
what was done about it? 

27. Did the activity have sufficient and appropriate staffing resources? 

28. Was a risk management approach applied to management of the 
activity (including anti-corruption)?  

29. What were the risks to achievement of objectives? Were the risks 
managed appropriately? 

30. What do you see as the current and future risks that might impede 
ongoing support? 

D. Impact 31. What evidence can you provide us of likely development impacts of 
the project? How has it changed people’s lives? Do you have any 
stories? 

32. Did the activity produce any unintended changes in the lives of 
beneficiaries (the NBC, the media sector, the population) and their 
environment, directly or indirectly? 

33. Were there positive and/or negative impacts from external factors? 

 

All 

E 
Sustainability 

 

34. Does the NBC and GoPNG have sufficient ownership, capacity and 
resources to maintain the activity outcomes after Australian 
Government funding has ceased? 

35. Are there any areas of the activity that are clearly not sustainable? 
What lessons can be learned from this? 

NBC 

GoPNG 

ABC 

AusAID 

F. Gender 
Equality 

 

36. What were the outcomes of the activity for women and men, boys 
and girls? 

37. Did the activity promote equal participation and benefits for women 
and men, boys and girls? Did the activity promote more equal access 
by women and men to the benefits of the activity, and more broadly 
to resources, services and skills? 

38. Did the activity promote equality of decision-making between 
women and men? 

39. Did it help to promote women’s rights? 

40. Did it help to develop capacity (donors, partner government, civil 
society, etc) to understand and promote gender equality? 

41. Any ideas on how to integrate gender equality into the program (eg 
gender specific activities)?  

42. Are there any activities you think should be incorporated into the 
next phase of the program? 

All 

G. 
Monitoring 
and 
Evaluation 

 

43. Did the project have a sensible M&E system in place that was 
aligned with NBC/GoPNG systems? 

44. Has evidence been collected to show that objectives have been 
achieved? 

45. Were there features of the M&E system that represented good 
practice and improved the quality of the evidence available?  

46. Was data gender-disaggregated to measure the outcomes of the 

NBC 

ABC 

AusAID 

Steering 
Committee 
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Criteria Possible questions Stakeholders to be 
targeted 

activity on men, women, boys and girls? 

47. Did the M&E system collect useful information on cross-cutting 
issues? 

H. Analysis 
& Learning 

48. How well has the current design addressed previous learning and 
analysis? 

49. How well was learning from implementation and previous reviews 
(self-assessment and independent) integrated into the activity? 

NBC 

ABC 

AusAID 

 

I. Lessons 

 

50. What lessons from the activity can be applied to (select as 
appropriate: subsequent activities / programs [i.e. working in partner 
systems/environment/fragile stages].  

NBC 

ABC 

AusAID 

J. Concept 
design (not 
covered 
above) 

51. What should be setting out to do over the next two years? Why?  
What will success look like? 

52. What are AusAID’s preliminary thoughts on partnerships?  What 
roles and responsibilities might each partner take during design and 
implementation of the activity?   

53. What is our analysis of any partnership(s) involved in an existing 
activity?  How has the partnership contributed to the outcomes of the 
activity?  Have the objectives, roles and responsibilities of the 
partnership been met, and do they require renegotiation?  

54. What are AusAID’s initial views on potential implementation options 
and delivery modalities?  What are the likely resourcing implications 
of these? 

NBC 

ABC 

AusAID 

 

 



Attachment C: Source documents  
 

Date Author Title 

2004 AusAID Project Design Document 

2005 ABC - NBC Memorandum of Understanding on MDI 2 

2006 - 2009 AusAID Quality at Implementation reports (various) 

2006 - 2009 AusAID, ABC Record of Understanding and various Deeds of Amendment in 
relation to the Media for Development Initiative  

2007 ABC Proposal For Revision of Phase 2  May - December 2007 

2007 NBC Corporate Plan 

2007 NBC Editorial Guidelines 

2007 AusAID Building Demand for Better Governance.  

2007 - 2009 MDI2 Progress reports (various) 

2007, updated 
2009 

AusAID Democratic Governance Strategy In Papua New Guinea 

2008 AusAID review 
team 

2007 Review of the MDI ABC NDC Project Phase 2 (revised 
draft). 

2008 ABC ABC response to 2007 MDI review 

2008 AusAID, ABC, 
NBC 

Agreed actions from the November 2007 review. 

2008 AusAID, ABC Strategic Partnership Agreement 

2008 MDI 2 Audience Survey 

2009 ABC Activity Plan January to June 2009 

2009 ABC Risk Management Matrix - July 2009 – June 2010 

2009 ABC Cholera information 

2009 AusAID, ABC Correspondence on issues of concern (various) 

2009 MDI 2 MDI2 Project Briefing Note for Incoming Board Members 

2009 MDI 2 MDI2 Reports to NBC Board (various) 

2009 MDI 2 Audience Survey 

2009 MDI 2 Administration and Operations Structure Review. Report No. 3. 
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Attachment D: List of people/agencies consulted 
 

Organisation Name Position 

ABC/MDI Chris Greene Team Leader 

ABC/MDI Garry Suprain The Tribe Advisor 

ABC/MDI Geoff Heriot Governance and Strategic Management Advisor 

ABC/MDI Jenny Ferber Leadership and management advisor 

ABC/MDI Peter Secomb Organisational development Advisor 

ABC/MDI Richard Greenfield Finance Advisor 

ABC/MDI Ron Erhke Rehabilitation Project Advisor 

ABC/MDI Sonny Karubaba Archivist 

ABC/MDI Sue Ahearn Content Advisor 

ABC/MDI Wendy Highett Project Director 

AusAID Cathy Amos Senior Program Officer, Democratic 
Governance  

AusAID David Chick Counsellor, Governance 

AusAID Ea Tobi Program Officer, Democratic Governance  

AusAID Kath Taplin First Secretary, Democratic Governance 

AusAID Leonie Whyte Department of Community Development  
Co-located Officer 

AusAID Sarah MacCana Second Secretary, Democratic Governance Unit 

AusAID Sophie Temby Second Secretary, Democratic Governance 

AusAID Stephanie Copus-Campbell Minister Counsellor 

AusAID Dr Fiona Crockford Demand for Better Governance, Canberra 

AusAId Louisa Cass Ex demand for Better Governance, Canberra 

AusAID, SNS, EHP Alison Deluise Development Program Specialist 

AusAID, SNS, EHP Moale Vagikapi Principle Program Officer 

DNPM Caspar Aumtari Senior Program Officer 

DNPM Joelson Anere Senior Aid Coordinator 

DNPM Martin Korokan Senior Aid Coordinator 

DNPM Mollars Winzo Program Officer 

DNPM Ruby Zeriga Deputy Secretary 

EHP Agnes Inape Station Manager 

EHP Downey Fova and team  Provincial Radio Station, Goroka 

EHP John Gimiseve Deputy Provincial Administrator 

EHP Solomon Tato Deputy Provincial Administrator 

Hitron Lindsey Jorgenson Managing Director 

Hitron Ricky Mateo Project Manager 

Madang Michael Samuga Provincial Radio Station  
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Organisation Name Position 

Media Council Nimo Kama Executive Director 

Milne Bay Province David Mati Provincial Radio Station 

NBC Allan Arifiae Director of Programming, National Radio 

NBC David Siraba A/g Director, Network Operations 

NBC Douglas Dimage Broadcast Officer 

NBC Dylan Mallar Presenter, The Tribe 

NBC Francisca Maradei Senior Planner, Engineering 

NBC Isaac Marinjembi ED, Engineering 

NBC Janey Kualahu A/Executive Producer, Provincial 

NBC Joe Wafewa ED, TV 

NBC Joseph Ealedona Managing Director 

NBC Josephine Oberleuter Executive Producer, The Tribe 

NBC Lillian Yaruso Personnel Officer 

NBC Mary Kokoha Executive Producer, Current issues 

NBC Matilda Gaveva Broadcast officer 

NBC Memafu Kapera Deputy Managing Director 

NBC Muli Kera ED, HR 

NBC Nunea Koffen Systems Analyst, Finance 

NBC Participants Leadership Training Program 

NBC Paul Reptario Chair 

NBC Peter Sinclair Acting ED, National Radio 

NBC Rex Tuaradossi Acting ED, Finance 

NBC Timothy Masiu Deputy Chair 

NBC Vena Wingro Producer/presenter, The Tribe 

Sanap Wantaim Anna Awasi Communication Officer 

Sanap Wantaim Nidia Reyes-Martines Knowledge Management and Communications 
Advisor 

UNICEF Noreen Chambers Program Officer  

Vanimo Celina Korei Provincial Radio Station 

Wabag Jacob Kaka Provincial Radio Station 

Wewak Anna Klawe Provincial Radio Station 

WHO Cathy Williams Information Officer 

 
Total: 89 people consulted – 48 males and 41 females. 
 
 
 



Attachment E: 2007 review action plan update 
 
The following table is based on the matrix agreed by ABC, AusAID and NBC dated August 2008.   
 

Review recommendations 

 

Joint 
response 

Comments As at February 2010 

OD R1 (a) The NBC Management 
team should review its core 
functions; redevelop its 
organisational structure, position 
descriptions, and related activity in 
line with GoPNG Guidelines, so it is 
in the best position to address 
implementation of the Corporate 
Plan.  

(b) The Project should provide best 
practice organisational development 
and mentoring support to the NBC 
Management as it undertakes this 
activity. 

 

Addressed Already being 
implemented.  

MD established a Structure Review Committee. MDI 2 facilitated the 
establishment of a working group to support this work. Also conducted a 
workshop with Directors to talk about senior management structure – result was 
very sensible in terms of organisational function. MDI 2 documented all 
agreements in relation to the structure. A paper went to the Board in mid 2009 to 
get endorsement for major structural change in the organisation over several years. 
The Board approved this. ED, HR was directed to implement the new structure. 
Seven mission critical positions were advertised in October 2009 but the 
recruitments have not been actioned.   The new Organisational Development 
Advisor will continue to progress this work.  

 

 

OD R2 So that successful 
implementation of the Corporate 
Plan can occur, it is essential that 
the Project supports the NBC Board 
and Management in putting in place 
best practice strategic management 
policies, practices and procedures, 
including robust annual corporate 
planning processes, tied to 
GoPNG’s annual budget cycle and 
in line with Government 

Addressed  Already being 
implemented.  

There was no Board until February 2009. Since then MDI 2 has been supporting 
the Board to develop appropriate practices. As well as coaching, Board members 
and senior managers of the NBC received training in the role of Boards and their 
Directors. MDI 2 brought in the Australian Institute of Company Directors to 
conduct the training which was very successful in raising Board awareness and 
helping them focus on their responsibilities in relation to strategy and risk 
management.  

There has had less success with planning and budgeting. While MDI 2 has 
supported the development of the Corporate Plan it became obsolete when TV 
became the focus.  CP has not been used to drive NBC strategy. MDI did aim to 
have the CP revised in the light of TV. Now a review of commencing in Feb 2010. 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

requirements MDI 2 did some work with managers on the planning and budget cycle but efforts 
to get involved in the budgeting have been rejected. This year NBC did not receive 
any development funds due, possibly, to a poor budget proposal and the inability 
to explain what had happened to the previous allocation of K21m for technical 
rehabilitation. MDI has commenced a new financial advisor who will endeavour to 
work with NBC on this. 

OD R3 Consideration should be 
given to assisting the NBC to review 
its mandate, including its legislative 
base, to ensure the direction now set 
can be achieved. 

Noted NBC/ABC/Au
sAID to 
consider 
development 
of TORs for 
Strategic 
Advisor 
(including 
through ASF) 

The Board is aware of legislative issues – the major one being that the Board, MD 
and DMD are appointed by NEC. The accountability of the MD is thus blurry. At 
the Chair’s request, MDI 2 is preparing a paper on the issue for the Board who 
plan to take the matter further. 

OD R4 The Project ensures all of its 
inputs show a direct and measurable 
link to NBC’s Corporate Plan. 

Addressed  Already being 
implemented. 

All MDI activities are aligned with the CP. Each quarter a report is provided to the 
Board showing how MDI has supported the plan. All TA TORs refer to and link to 
the CP. Deliverables are clearly drawn from the CP.  

OD R5 The Project and NBC 
management should work together 
to create a realistic mentored 
program of attachments for NBC 
managers. The program should be 
designed to expose managers to a 
wide range of related broadcasting 
systems, management styles, and 
operating environments across 
varying levels of development in the 
Asia Pacific region. This should 
assist them, as members of the NBC 
management team, to make 

Noted  Design phase 
to link with 
mentoring/trai
ning/networkin
g opportunities 
available via 
regional 
programs 
(including 
Pacific Media 
Assistance 
Scheme, and 
Pacific 
Governance 

There has been a series of study tours and attachments: 

 MD (1 week – ABC, Sydney) 

 Chair and Secretary of Board (1 week – Sydney and Melbourne ABC; 
National Indigenous Television) 

 The Tribe (4 weeks – ABC, Triple J, stations in rural areas, commercial, non 
commercial etc) 

 Finance Director (2 weeks – ABC, commercial media, commercial 
companies) 

 One is planned for the Provincial Director 

 2 are being set up for journalists to spend 2 months in Cairns and Darwin 
newsrooms.  
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

informed decisions in taking their 
own agency forward in line with its 
corporate directions. Timing of 
placements should be in line with 
NBC’s timetable set by the 
Corporate Plan and designed to 
minimise disruption to the NBC’s 
strategic management annual cycle. 

Support 
Program).  

 

Note that funding in each phase has been for 2 attachments/study tours. The 
project has had mixed success with these activities. Some participants have been 
genuinely interested in learning, others saw it as a junket. They have been valuable 
in terms of opening people’s eyes on how things are happening elsewhere (i.e. they 
learn about what is possible). The problem is that when an individual is sent, when 
they come back they get reabsorbed. This is the reason why two journalists will be 
sent with the aim of ensuring each has some peer support to implement new ideas. 

Ideally funding will increase for this type of activity in the next phase. There are 
also some good lessons in Vanuatu where the ABC minder comes back and helps 
integrate the learning. 

 

OD R6 The Project ensures that 
relevant NBC personnel drive 
development of sales and marketing 
strategies, through appropriate skills 
mentoring. If Short Term Advisers 
are deemed appropriate in 
introducing concepts etc, the Project 
also needs a longer-term adviser 
with well developed non-directive 
consulting skills and sound, 
demonstrated capacity building 
competencies to assist in addressing 
sustainability. 

Deferred  Development 
of Sales and 
Marketing 
strategies is 
not an 
immediate 
priority due to 
focus of NBC 
on ensuring 
FM and 
satellite 
infrastructure 
is upgraded 
and NBC is 
able to deliver 
to sponsors.  

Commercial 
strategy is 
currently being 
incorporated 

This was not funded in Extension 2.1. It was part of Extension 2.2 to support the 
mission critical position of Director Marking and Commercial but the role has not 
yet been appointed. MD has requested that MDI 2 wait until the position is filled.  
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

into Tribe FM 
radio strategy.  

OD R7 Careful attention to 
appropriateness of content of 
outputs, in terms of Papua New 
Guinean culture and on-going NBC 
resource base, needs to underpin the 
development of sales and marketing 
strategies. Priorities outlined in the 
Corporate Plan need to be 
addressed, so that expectations 
raised can be fulfilled and 
continuing production can be 
maintained. 

Addressed.   Already being 
implemented. 

MDI 2 understands that cultural appropriateness must underpin everything that is 
done with NBC and by NBC. MDI 2 is, appropriately, pushing the boundaries by 
encouraging broadcasters to challenge some aspects of the PNG culture that are of 
concern eg. gender, domestic violence, rape etc.  

QP R1 The Project should assist the 
NBC to put in place a programs 
committee to monitor program 
quality and plan new programs, as 
well as consider ways of improving 
the current ones. It is important that 
staff producing programs get 
constructive feedback from the 
programs committee or the 
responsible Executive Directors 
after the broadcast of each program. 
Executive Directors need to 
consider making a post-mortem of 
every program that is broadcast on 
NBC a part of their managerial 
responsibilities. 

Not 
accepted 

Not viable.  This is about program quality. While it was not viable to monitor every program, 
MDI has facilitated the establishment of a weekly Output ED meeting which 
brings together the head of those sections responsible for content. This is resulting 
in better coordination and better understanding of each others needs. At this stage 
it is not possible to see any measurable improvements in program quality resulting 
from this initiative, but, as well as others thing, it should help. 

Air checks were implemented but have since stopped with a change in 
management of national radio. 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

QP R2 The Project should conduct 
audience survey training and assist 
the NBC to run the first survey, so 
that skilled NBC personnel can 
collect the necessary feedback from 
the listeners, clients and other 
stakeholders on all aspects of NBC 
output. 

Accepted  Survey 
training to be 
included in all 
HQ and 
provincial 
training.  

Design phase 
to consider 
appropriate 
qualitative 
listener 
feedback 
mechanisms.  

Conducting a survey is not good use of NBC staff. Note that ABC staff is not 
trained to do audience research – it is a specialist areas and considered best done 
by a company. However under the leadership program 2-3 of the projects involved 
audience research on a local basis  

Two audience surveys, funded by MDI 2, were conducted by a media research 
company. An NBC committee drew up the specifications and made the decision 
based on the tenders.  They were conducted in mid 2008 and 2009. Another is 
planned for 2010.  

QP R3 The Project should conduct 
intensive training on the Editorial 
Guidelines for all staff including 
those in the provincial stations, with 
senior NBC officers trained in 
delivery to ensure on-going training 
is available, and sustainable. 

Accepted Editorial 
guidelines 
training to be 
included in all 
HQ and 
provincial 
training 

Every time there is work in a province and every time a workshop is conducted 
there is a session on the Editorial Guidelines, usually conducted by NBC staff. 
There are some indications that staff are starting to understand and apply the 
editorial policies (eg. Kapris story –a person rang in claiming to be Kapris, the 
announcer was not sure if it was him, staff realised they needed to get guidance, 
MD said no…) 

QP R4 The Project should conduct 
training in the use of the new 
equipment and program software for 
both journalists and broadcast 
officers, and specialist training for 
journalists in investigative reporting 
and other specialist areas including 
developmental journalism and 
environmental reporting. 

Accepted  NBC 
provincial 
directors to 
identify local 
providers.  

Design phase 
to consider 
links to 
training 
offered 
through Media 
Council of 

Training is constantly provided on the job and off the job. 

Training in investigative reporting has not yet been conducted as there is still a 
need to focus on the fundamentals of reporting. There are also issues around the 
role of the national broadcaster in investigative journalism, the role of government 
and the risk they take. 

The training will be carried out when considered appropriate by NBC senior 
management. 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

PNG, 
PACMAS, and 
others, and re-
introduction of 
NBC cadetship 
program. 

QP R5 Provide Training of Trainers 
(ToT) for a pool of journalists and 
program producers to equip them to 
run basic news program production 
training for new recruits and 
provincial staff, either by a skilled 
project adviser or through 
institutions within PNG who offer 
ToT courses. 

Accepted Design phase 
to consider 
delivery of 
ToT in more 
systematic 
way.   

The Presentation Trainer worked closely with a targeted group so that they could 
work with their colleagues. This has been reasonably successful, particularly in the 
provinces.  

The issue of skills development an important one – the new structure has a person 
nominated to properly oversight training. Induction is being introduced.  

MDI 2 is trying to get NBC to think about how it is going to build skills. It is also 
about building a culture where people are willing to ask for help and others are 
happy to share what they know. 

QP R6 More training on the 
production of dramas as this is a 
program format that is easily 
understood by rural dwellers. 

Accepted Survey data 
indicates that 
Kunai St has 
low reach and 
is not hitting 
target 
audiences. 
Design phase 
to consider 
provincial 
training 
opportunities.  

The second audience survey indicated an interest in Kunai St but NBC stopped 
producing the program some time ago. While it is not being produced it is still 
being played. A local NGO has funding to do a two language drama on health and 
NBC does not appear to be too interested in being involved in spite of MDI 
encouragement. 

Drama is not seen as a strategic priority by NBC management. This may change 
with the new strategic plan. During the cholera response NBC produced one 
minute dramas to get messages across. The WHO person on the response team 
advises this was very successful 

 

QP R7 The establishment of a 
satellite system to deliver the 
programs to the rural radio stations 
is urgent to ensure these programs 

Addressed Ensure 
sustainability 
of satellite 
system beyond 
MDI, 

Underway.  

There appears to be limited ownership by the NBC of the system. Initially it was 
driven by the ABC and the initial training from the installers was very poor. MDI 2 
advises that it is now determined to get installation done with the NBC to gain 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

and others produced by the Karai 
service are heard by provincial 
listeners. 

including 
through 
development 
of Handover 
Plan  

traction/ownership. 

QP R8 Consider assisting NBC to 
establish a formal mechanism to 
gauge feedback for the programs.  

See R2 
above 

n/a  n/a 

QP R9 Assistance to Management 
in streamlining operations is now 
essential to ensure: daily contact 
with the provincial newsrooms; 
Twice daily editorial meetings; 
improved communication and 
assignment of journalists  

Principle 
accepted  

NBC to 
determine.   

MDI has helped NBC institute one daily editorial meeting which is still developing 
as an effective mechanism. There is now an executive producer in the news room 
whose job is to coordinate the input from the provinces. There are more provincial 
stories being heard on the news –people in the provinces are hearing their stories in 
a national context (important as the audience research highlighted a risk that NBC 
is seen as POM). 

QP R10 More training should be 
provided to the sub-editors and 
executive producers of current 
affairs, business, and sports 
programs, on the use of all the new 
technology being introduced in the 
newsroom. They will in turn travel 
around the provincial stations to 
train the provincial journalists. 

 

Addressed  Already 
implemented.   

A considerable amount of training has been provided. Unfortunately records have 
not been kept. This is an area requiring improvements. Anecdotal evidence 
suggests that there have been improvements in production – now quite slick, 
broadcasters are better at dealing with technical glitches, there is better use of 
sound clips in news bulletins, etc. This is reflected in the 2009 survey results. 
While not consistent, NBC staff now make better use of program outputs and 
better use of archived materials. 

QP R11 Assistance to the NBC to 
explore possibilities for instituting 
an award in various categories in the 
work of the NBC journalists. The 

NBC to 
determine 

n/a NBC conducted its own awards night in late 2008. Feedback suggests it was not a 
constructive exercise and will not to be repeated. In 2009, NBC nominated for 
media council awards and won 13 of the broadcasting awards. 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

awards could include a scholarship 
to work in any ABC radio station in 
Australia, etc. 

QP R12  The Project should assist 
the NBC to establish a formal 
mechanism to get feedback on the 
effect of the news and current 
programs being produced on both 
the NBC’s national Karai service 
and the provincial Kundu service, 
and audience reaction to 
improvements for use in developing 
options for Phase 3 

See R2 
above 

n/a This is being done through the audience survey. Ideally a third should be 
conducted but funding will be required.  NBC needs to see this as a key strategy 
BUT given its financial position unlikely to be able to fund it soon. 

In 2007, a quantitative survey was conducted under MDI 1 (who, gender, age, 
what media, etc) which now needs redoing. The Media Council is planning to do 
this in line with the census. 

 

 

 

QP R13 The Project should 
consider identifying and delivering 
relevant training to improve the 
current radio programs on the Karai 
Service and the provincial Kundu 
service. A new talkback radio 
program should be considered as 
one of the new programs under 
Phase 3. With the advent of mobile 
phones throughout PNG, this could 
be the right time to introduce such 
an interactive program. The talkback 
program must be owned by the NBC 
in all aspects as the editorial 
independence must be maintained to 
ensure its integrity 

Noted  Design phase 
to consider in 
context of 
sequencing of 
NBC 
priorities.  

Ongoing. Talkback training is conducted on an ongoing basis and talkback has 
been into integrated into flow programming. 

 

 

QP R14 The Project should assist Noted  AusAID to This has not happened. A proposal has been put in to ESP to have a joint planning 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

the NBC to undertake a lessons 
learned study into the role it played 
in the National Elections, as a 
baseline for further development in 
similar activities and for use in 
improving services, allocating 
resources, selling sponsorships etc. 

facilitate 
NBC/ABC 
engagement 
with PNG 
Electoral 
Commission 
and the 
Electoral 
Support 
Program to 
progress 
review of 2007 
and planning 
for future 
support.  

exercise in preparation for the next elections. NBC is awaiting a response.   That 
would provide a good opportunity to review the lessons from last time. 

QP R15 The Project, together with 
the relevant NBC personnel, 
propose a strategy through which 
the NBC becomes engaged with the 
necessary government departments 
and other stakeholders for the 
production of programs for both the 
national Karai service and the 
provincial Kundu service that 
address such social problems as HIV 
and AIDS, family and sexual 
violence, etc. 

Unclear  Design phase 
to consider 
support for 
NBC’s 
engagement 
with GoPNG 
partners and 
other 
stakeholders.  

This is the daily business of NBC. All activities under MDI aim to support their 
capacity to work with stakeholders. Every time training is conducted in a province 
stakeholders are involved. 

QP R16 The Project, together with 
the necessary NBC departments, 
work out a formula whereby the 
government could subsidise the 
programs of such stakeholders as the 

Unclear  Design phase 
to consider 
support for 
NBC’s 
engagement 

This has not progressed. NBC struggles with commerciality vs their public interest 
responsibilities.   
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

Family & Sexual Violence Action 
Committee. This would enable them 
to have full time programs on the 
NBC network of radio stations, as 
the current rates charged by the 
Corporation are considered too 
expensive.  

with GoPNG 
partners and 
other 
stakeholders. 

QP R17 More training for broadcast 
officers and program producers on 
how to make programs covering 
sensitive social issues, which are 
considered as taboo issues 
especially in the PNG cultural 
context. 

Partly 
addressed  

Design phase 
to consider 
continued 
support  

Ongoing.  

QP R18 The proposed Youth station 
should consider using some of its 
airtime for programs addressing the 
social issues impacting PNG 
communities 

Addressed  Already 
implemented. 
Design phase 
to consider 
continued 
support 

This is an important part of the design for the youth station. Small attempts are 
being made to touch on youth issues during the Saturday night show. 

QP R19 The planning for any 
changes to the provincial Kundu 
service must involve all the 
provincial directors to ensure: 
ownership of the activities in the 
plan; that program formats take into 
consideration the uniqueness of each 
of the provinces that the Kundu 
Service serves, from their different 
languages and cultures and 

Accepted  Design phase 
to consider 
continued 
support. 

This approach is underpinning all of the work being done with the provinces. 
Unfortunately there is mixed receptiveness to change in the provincial radio 
stations. MDI needs to take a step by step approach to assist capacity building in 
provinces. 

It is noted that the ED, Provincial is currently not treated as a full member of the 
NBC executive management team. Nor does she have a vehicle or office resources. 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

traditions. 

QP R20 The satellite service should 
be given priority during the 
transitional period of the project; 
provincial stations must be 
adequately prepared before the 
service comes on line. 

Addressed  NBC/ABC to 
continue to 
ensure 
provincial 
stations are 
prepared for 
the new 
satellite 
service.  

Little preparation is needed for the signal. Considerable work is needed to ensure 
the signal goes out from the provinces but this has been hampered by the Rehab 
Trust fund problems and the lack of progress in improving provincial stations. 
Indications are that the Rehab program may receive new funding in 2010. 

QP R21 Everything in the studios, 
whether it is a production or 
broadcast studio, must be digital, 
thus it is important that the 
upgrading take into consideration 
the other necessary equipment that 
is present in the provincial stations 
which might not be compatible with 
the new equipment after the 
upgrades take place. 

Not 
accepted    

Not viable 
immediately – 
transferring all 
equipment and 
procedures to 
digital is a 
longer term 
goal.  

MDI 2 advises that it is agreed that everything must be compatible however the 
goal of full digitisation is long term (records are still played!). 

K R1 A review of the Kundu 
service should be completed in a 
holistic manner taking into 
consideration all the aspects of 
running a provincial station 
including management issues, 
finance, training, staffing, technical 
equipment and programming. This 
should feed into development of the 
Project’s Phase 3 as a priority. 

Accepted  NBC/ABC/Au
sAID to 
consider 
undertaking a 
review in early 
2009 to inform 
the upcoming 
design phase.  

NBC not yet ready or able to conduct this review and MDI 2 has not been  
resourced to do it. This should be a priority in the next phase. 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

A R1 The NBC and the Project 
should collaboratively review the 
resourcing of this activity and draw 
up and implement a realistic plan of 
action for Phase 3. 

Accepted NBC/ABC/Au
sAID to 
commence 
concept and 
design 
planning in 
November 
2008 

A Phase Three concept note was developed as required. MDI 2 has received no 
feedback on the note. 

M R1 Provision is made to extend 
the ROU to cover the transition 
period from the end of Phase 2 to 
the commencement of Phase 3 

Partially 
accepted 
pending 
Phase 3 
design 
recommend
ations    

To be 
determined 
during Phase 3 
Design 
process.  

Done. 

M R2 A Project Steering 
Committee/Board of Management 
should be set up, as a matter of 
urgency, during the transition period 
with representatives from DNPRD, 
NBC Board, DCI, the NBC MD, 
DSE, AusAID, ABC, the Media 
Council, a client, and a listener. 
Initially, this body should guide the 
development of the scope of 
services etc. for Phase 3 

Establishme
nt of 
Managemen
t Body 
accepted; 
composition 
requires 
further 
discussion  

AusAID, NBC 
and ABC to 
negotiate 
establishment 
and 
membership of 
project 
Steering 
Committee.  

MDI 2 put a proposal to the MD in mid 2008 proposing two groups – one to 
provide strategic direction to MDI 2 overall and one to provide guidance on the 
flexible support fund. However the MD did not want people external to the 
partnership to be involved.  

It has been proposed that the flexible support fund group be a sub committee of the 
Board and thus tied into NBC’s governance structure.  

AusAID drove the creation of the Steering Committee comprising the three 
partners – it is still developing. 

 

M R3 (a) The strategic partnership 
arrangement established through the 
ROU mechanism should continue 
into Phase 3. (b) ABC International 
Projects should continue to manage 

(a) partially 
accepted 
pending 
Phase 3 
Design 

(a) To be 
determined 
during Phase 3 
Design 
process. 

There is a need to review the Strategic Partnership in light of recent concerns. Any 
partnership agreement for PNG needs to include all three partners. 

ABC has endeavoured to improve its administration. They have contracted 
consultants to ensure systems and processes meet best practice standards. Staff 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

the Project with the requirement that 
the ABC employs best practice 
project management practices, 
including adviser recruiting 
practices to AusAID requirements, 
with the NBC MD actively involved 
as an equal partner in the 
management and recruiting 
processes 

recommend
ations. (b) 
noted.  

(b) to be 
implemented 
during 
tendering of 
Phase 3  

have received training in project design and M&E. 

The ABC now advertises internationally for advisors, the NBC sits on the panel 
and are partners in the decision making. An action learning approach is being 
adopted to teach good practice in recruitment. 

M R4 The ABC should consider 
recruiting and appointing (by 
February/March 2008) an in-country 
Team Leader for Phase 3 who has, 
amongst other attributes, strong and 
proven high level competencies in: 
Managing in-country AusAID 
projects/programs, preferably in 
Melanesia; Public sector 
organisational capacity building; 
The successful use of non-directive 
consulting skills within the 
development assistance context; 
Preparing plans and reports to 
AusAID requirements. 

 

Accepted Already being 
implemented  

Done  

M R5 The Phase 3 Team Leader 
should be responsible for in-country 
management of the Project in 
partnership with the NBC MD, 
including project planning, report 

Accepted  Already being 
implemented. 

Done 
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

preparation, day-to-day management 
of the Project, and design 
development and related 
documentation for Phase 3 

M R6 The Project and NBC should 
collaboratively prepare and monitor 
implementation of a Project Activity 
Plan covering the transition period, 
January to June 2008, to AusAID 
guidelines 

Accepted NBC/ABC/Au
sAID to 
confirm 
revised M&E 
framework. 
Partners to 
undertake 
ongoing 
monitoring as 
per 
responsibilities 
set out in 
revised 
framework.  

Activity plans were developed for each extension based on NBC plans and needs. 
The plans were approved by AusAID and incorporated into the Deeds of 
Amendment to the ROU. 

An M&E framework was developed. Efforts have been made to ensure NBC 
involvement in the process. This is an area requiring further work.  

M R7 AusAID should explore 
possible training options for key 
ABC personnel in AusAID 
requirements 

Accepted AusAID to 
facilitate 
specific 
training 
pending advice 
from ABC.  

ABC has undertaken this. 

M R8 Capacity Development 
should become the Project focus and 
be monitored closely and reported 
on in Project documentation. 

Accepted NBC/ABC/Au
sAID to 
consider 
options for 
continued 
support 
through Phase 
3 Design 

It is evident that MDI 2 has integrated a capacity development approach into all its 
work. The consequence is that things don’t always happen on time as planned in 
activity plans.  Recent reports discuss capacity building. 
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Joint 
response 

Comments As at February 2010 

M&E R1 For the remaining period 
of Phase 2 and the necessary 
transition period to the planned 
Phase 3, a simple logframe is 
developed (the Review M&E 
consultant will undertake this as part 
of the review input). M&E to 
include: (a) KPIs and targets at 
output and purpose levels for the 
planning period (as the structure of 
the logframe, particularly the focus 
areas/components, will be modified 
to align with the NBC corporate 
plan) indicators at component 
outcome level will not be 
developed; and (b) Means of 
verifying the targets. 

Superceded Revised M&E 
framework to 
be agreed by 
NBC/ABC/Au
sAID in 
November 
2008 

The Deeds to both the extensions include log frames based on the review’s log 
frame. There is a need for refinement. 

M&E R2 The M&E framework 
developed as part of this review for 
the period up to the start of Phase 3 
should be implemented by the Team 
Leader and an NBC Counterpart. 
Funding for implementing the 
framework will be provided from 
the Project budget 

Partially 
accepted  

Revised M&E 
framework to 
be 
implemented 
by Team 
Leader, NBC 
to advise on 
appropriate 
involvement of 
NBC 
personnel.   

See above. This is an area that requires further attention. 

M&E R3 The NMAS should be 
updated, as a priority, to include 
Port Moresby so that the NMAS 

Noted  NBC, Media 
Council and 
AusAID to 

The Media Council is currently planning to conduct the survey with AusAID 
support.  
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Review recommendations 

 

Joint 
response 

Comments As at February 2010 

data can be used to provide a 
nationwide baseline for the MDI. 
The NMAS would be undertaken 
again at the end of Phase 3 to assess 
the impact of three phases of the 
ABC NBC Project 

confirm scope 
and timing for 
future surveys.  

M&E R4 missing    

M&E R5 When the NMAS is 
updated to include Port Moresby 
data, the contractor should be 
requested to convert all data 
reported as percentage into 
estimated audience numbers in each 
audience group within the surveyed 
regions and also across PNG. This is 
to provide baseline data. 

Noted  NBC, Media 
Council and 
AusAID to 
confirm scope 
and timing for 
future surveys.  

Agreed. This is important data needed to track NBC’s audience numbers. 

M&E R6 If not already provided, 
the NMAS contractor should be 
requested to provide the ABC NBC 
Project with details on all sampling 
locations and methodologies used to 
collect the NMAS data so that the 
team undertaking the completion 
survey can return to the same 
neighbourhoods to collect the 
follow-up data. 

Noted  NBC, Media 
Council and 
AusAID to 
confirm scope 
and timing for 
future surveys.  

Agreed. 

M&E R7 The future M&E 
framework (and project design) 
should complement the Corporate 

Accepted  To be 
implemented 
during Phase 3 
Design 

Agreed.  
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Joint 
response 

Comments As at February 2010 

Plan and, where possible, use KPIs 
with targets set to suit the 
implementation period 

process.   

M&E R8 An M&E consultant with 
experience in AusAID and corporate 
M&E approaches should be part of 
the team finalising the Phase 3 
design. The consultant would be 
responsible for preparing the M&E 
framework and costing the 
activities. After final agreement on 
the Phase 3 design, the consultant 
could assist in development of the 
M&E Implementation Plan for 
Phase 3 and, if required, assist with 
implementation 

Accepted  To be 
implemented 
during Phase 3 
Design 
process.   

It is essential that expert support is provided to ensure that Phase Three M&E is 
sound.   

M&E R9 Training in basic project 
management and AusAID M&E 
approaches and systems should be 
provided to the local project 
manager and NBC counterpart(s) 
with ongoing responsibility in the 
corporate planning and/or audience 
monitoring areas. These people 
would report to the Team Leader 
and would implement the M&E 
system. Depending on the 
combination of capacity and skills, 
any additional specialised M&E 
skills required should be secured 

Accepted ABC provided 
M&E training 
to Project 
personnel. 
NBC to 
confirm 
whether 
additional 
M&E training 
for NBC 
counterparts 
should be 
provided.     

Project management training has been provided to key NBC and ABC staff. ABC 
staff are developing their understanding of AusAID approaches and systems. 



 
Evaluation of MDI2                Page 69 of 72                                                                                                         
FINAL – 12 May 2010 
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Joint 
response 

Comments As at February 2010 

through consultants 

S R1 The ABC should recruit 
advisers skilled in non-directive 
consulting skills and/or provides 
suitable training to all advisers 
fielded 

Accepted AusAID to 
facilitate 
capacity 
building 
training for 
ABC/NBC 
staff (eg. 
Making a 
Difference 
Course)   

Based on interviews during this evaluation it is evident that advisors currently 
working with MDI 2 have a very good understanding of non-directive consulting 
skills and approaches to capacity building. Where possible advisors have 
participated in AusAID’s Making a Difference program. It is noted that a current 
advisor has recently been selected and trained by AusAID to be a facilitator for the 
MaD program. 

S R2 All advisers should: (a) Work 
as counterparts to designated NBC 
personnel, using non-directive 
consulting techniques; (b)Identify 
and build upon existing 
organisational and human resource 
competencies; (c)Contribute to 
building a learning culture in the 
NBC; (d) ensure all project input is 
within the Corporate Plan and 
matched to NBC targets and 
timetables; (e) Ensure interventions 
are within NBC’s ability to maintain 
financially and technically; (f) 
Ensure all Papua New Guinean 
cultural values, laws, regulations 
and administrative requirements are 
adhered to; (g)Respect the strong 
desire of Papua New Guineans to 
learn from others, make decisions 

Accepted Project 
personnel to 
continue using 
these 
approaches, 
and strengthen 
where 
necessary.  

This appears to be happening. One concern is the physical location of advisors – 
good practice would suggest that they should be physically co-located with their 
counterpart/s rather than separately housed in a team room. This would ensure that 
they are on hand at all times to provide support and coaching. 
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Joint 
response 

Comments As at February 2010 

based upon options put forward, and 
manage implementation the PNG 
way, with access to further advice 
when needed; (h) Plan for and 
directly address sustainability of 
outputs delivered by short term 
specialists 

G R1 The ABC should attempt to 
improve the gender balance on its 
team. 

Principle of 
gender 
balance 
accepted 

Attaining an 
even gender 
balance will 
inform the 
recruitment 
process for 
Phase 3.  

The gender balance of the team is reported in the 6 monthly report. Currently the 
long term team’s gender balance is 50/50. A recent gender audit shows progress is 
being made in this regard.  

MDI 2 seeks to raise/integrate gender into all aspects of their work. It encourages 
the NBC to produce programs that specifically progress gender issue especially 
through talkback and flow programming. There is still a long way to go. 
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Attachment F: MDI Advisors  
 
Long Term Advisors (postings of 6 months or greater) 
 
Name Position Term 

Marilynne Smith Project Director and Team Leader 2006-2008 

Chris Greene Team Leader 2008 -2010  

Pearson Vetuna General Programs Advisor 2006-2008 

Jordie Kilby General Programs Advisor 2008-2009 

Ken Orr News Advisor 2006-2009 

Sue Ahearn Content Adviser 2009-2010 

Jenny Ferber  Leadership and Management Development 
Partner 

2008-2009 

Ann Sapias Archive Manager (locally engaged) 2007-2009 

Sonny Karubaba Archive Assistant/Manager (locally 
engaged) 

2008 -2010  

Andrew Watson Finance Adviser 2008-2009 

Terry Griffiths Satellite Project Coordinator 2008-2009 

 
 
Medium Term Advisors (postings of between 3 and 6 months) 
Name Position Term 

Susan Hayes HR Review Specialist August 2008 – 
January 2009 

Richard Greenfield Finance Advisor November 2009 to 
June 2010 

Peter Secomb Organisational Development Advisor January to June 2010 

Samantha Barry Content Adviser February-June  2010 

 
 
Short Term Advisors (postings of less than 3 consecutive months) 
 
Name Position Term 

Rob Batten Scoping Study for Resources Management  January 2007 

Ron Ehrke  Project Delivery Advisor Various terms 2007-
2010 
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Andrew Fisher Election Broadcasting Specialist  2 terms in 2007 and 
2008 

Michael Bazan Resource Management Advisor September 2007 

Garry Suprain   Advertising Specialist /Youth Radio 
Advisor 

Various contracts 
from 2007-2009 

Margot Foster  Flow Programming Specialist  2 terms in 2008 

Mike McCluskey Station Sound Advisor March 2008 

Rowan Reid Talkback Specialist February 2008 

Ben Whitten Archiving Specialist October 2008, Jan 
2009 

Rita Mlasuela Gordon SPSS, Attaché Advisor Various terms 2008 
and 2009 

Cath Dwyer Youth Radio Trainer February 2009 

Helen Tzarimas Presentation Advisor 2 terms in 2009 

Des Guilfoyle Development Advisor and Assessor 
Leadership Program  

May 2009 

Geoff Heriot Corporate Governance Advisor Various terms 2009-
10 

 
Locally Engaged Administrative Staff 
 
Name Position Term 

Rachel Miria Office Manager 2006-2008 

Henunu Solien Office Manager  2008 

Isabel Popal  Office Manager  2008 – 2010. 

Ben Takas Archive Assistant (Casual ) 2007-2009 

Daule Tau Logistics Assistant  Feb-June 2010 
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